

[illegible]

In the Matter of the Authorization
of Norfolk Southern Railway to
Install Upgraded LED Lights.

:
:
:
:
:
:
:
:
:
:
:
:

Case No. 19-830-RR-FED

REQUEST FOR EXTENSION OF CONSTRUCTION DEADLINE

D. Casey Talbott (0046767)
(Counsel of Record)
EASTMAN & SMITH LTD.
One SeaGate, 24th Floor
P.O. Box 10032
Toledo, Ohio 43699-0032
Telephone: (419) 241-6000
Fax: (419) 247-1777
E-Mail: dctalbott@eastmansmith.com

Attorneys for Norfolk Southern
Railway Company

Norfolk Southern Railway Company (“NSRC”) respectfully requests a **first** extension of time of thirty (30) days – through March 1, 2020 – within which to complete the construction project at the Market Street grade crossing (DOT #502721M) in the City of Canton, Stark County.

A memorandum in support is attached.

Respectfully submitted,

EASTMAN & SMITH LTD.

/s/ D. Casey Talbott

D. Casey Talbott
One SeaGate, 24th Floor
P.O. Box 10032
Toledo, Ohio 43699-0032
Telephone: (419) 241-6000
Fax: (419) 247-1777
Email: dctalbott@eastmansmith.com

Attorneys for Norfolk Southern
Railway Company

MEMORANDUM IN SUPPORT

NSRC was set to begin construction at the instant project on January 29, with an anticipated need for nineteen (19) total gang days. Accordingly, NSRC respectfully requests an extension of time of thirty (30) days – through March 1, 2020 – within which to complete the project.

Respectfully submitted,

EASTMAN & SMITH LTD.

/s/ D. Casey Talbott

D. Casey Talbott
One SeaGate, 24th Floor
P.O. Box 10032
Toledo, Ohio 43699-0032
Telephone: (419) 241-6000
Fax: (419) 247-1777
Email: dctalbott@eastmansmith.com

Attorneys for Norfolk Southern
Railway Company

PROOF OF SERVICE

A copy of the foregoing **Request for Extension of Construction Deadline** was filed electronically with the Commission this 31st day of January, 2020. Notice of this filing will be sent by operation of the Court's electronic filing system to all parties indicated on the electronic filing receipt. Parties may access this filing through the Court's system.

/s/ D. Casey Talbott

Attorney for Norfolk Southern
Railway Company

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

1/31/2020 2:04:24 PM

in

Case No(s). 19-0830-RR-FED

Summary: Request Request for Extension of Construction Deadline electronically filed by Mr. D. Casey Talbott on behalf of Norfolk Southern Railway Company