
AES Ohio
1900 Dryden Road
Dayton, Ohio 45439

April 7, 2021

Chairman Beth Trombold
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Re: **Clay Substation Project**
Ohio Power Siting Board Case Number 19-1822-EL-BLN
Notification of Updated Construction Schedule

Dear Chairman Trombold,

The Dayton Power and Light Company d/b/a AES Ohio (“AES Ohio”) submitted a notification to the Ohio Power Siting Board on July 9, 2020 indicating that the proposed generator, AC1-085, entered suspension pursuant to Appendix 2, Section 3.4 of the Interconnection Service Agreement among PJM, Hecate Energy Highland LLC, and The Dayton Power and Light Company with the intent to come out of suspension on April 1, 2021. As planned, Hecate Energy Highland LLC exited suspension on April 1, 2021. AES Ohio plans to start construction of the Clay Substation on May 3, 2021. AES Ohio will notify all property owners, provide proof of notice, and file an official construction start notice subject to requirements for a Letter of Notification prior to the start of construction. The Construction end date is expected to be December 31, 2021.

Please contact me if you have any questions.

Respectfully submitted,

ss:/ *Randall V. Griffin*

Randall V Griffin (Ohio Bar No. 0080499)
Chief Regulatory Counsel
AES Ohio
937-479-8983

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

4/7/2021 2:10:14 PM

in

Case No(s). 19-1822-EL-BLN

Summary: Notification of Project Status Change electronically filed by Mr. Michael F Russ on behalf of The Dayton Power and Light Company