



139 E. Fourth Street  
Cincinnati, Ohio 45202

June 2, 2022

Theresa White, Executive Director  
Ohio Power Siting Board  
180 East Broad Street, 12<sup>th</sup> Floor  
Columbus, Ohio 43215

Re: OPSB Case. No. 21-985-EL-BNR / Duke Energy Ohio, Inc. Columbia Structure  
Replacement Project  
Notification of Completion of Construction and In-Service Date

Dear Ms. White:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio, Inc. submits this notice to inform you that construction of the above-referenced project was completed on April 21, 2022 and the facility in-service date was April 22, 2022. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive  
Certified Paralegal

cc: Thomas Crawford  
Jonathan Pawley

**This foregoing document was electronically filed with the Public Utilities  
Commission of Ohio Docketing Information System on**

**6/2/2022 1:11:52 PM**

**in**

**Case No(s). 21-0985-EL-BNR**

Summary: Notification Notification of Completion of Construction and In-Service  
Date for Columbia Structure Replacement Project electronically filed by Mrs.  
Tammy M. Meyer on behalf of Duke Energy Ohio Inc. and D'Ascenzo, Rocco and  
Kingery, Jeanne W. and Vaysman, Larisa and Akhbari, Elyse Hanson