



139 E. Fourth Street
Cincinnati, Ohio 45202

September 1, 2022

Ms. Tanowa Troupe, Secretary
Ohio Power Siting Board
Docketing Division
180 East Broad Street, 11th Floor
Columbus, Ohio 43215

Re: OPSB Case No. 22-452-EL-BLN
Duke Energy Ohio, Inc., Beckjord Substation Expansion and Transmission Lines Project

Dear Ms. Troupe:

The construction schedule in the above-referenced project has been revised, such that work will start on or about the middle of October, 2022.

Please let me know if you have any questions.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive
Certified Paralegal

**This foregoing document was electronically filed with the Public Utilities
Commission of Ohio Docketing Information System on**

9/1/2022 11:30:00 AM

in

Case No(s). 22-0452-EL-BLN

Summary: Correspondence Letter to Docketing regarding construction schedule for Beckjord Substation Expansion and Transmission Lines Project electronically filed by Mrs. Tammy M. Meyer on behalf of Duke Energy Ohio Inc. and D'Ascenzo, Rocco and Kingery, Jeanne and Akhbari, Elyse Hanson and Vaysman, Larisa