



155 East Broad Street
2nd Floor
Columbus, Ohio 43215

November 1, 2022

Theresa White, Executive Director
Ohio Power Siting Board
180 East Broad Street, 12th Floor
Columbus, Ohio 43215

Re: OPSB Case. No. 22-831-EL-BNR / Duke Energy Ohio, Inc. Muddy Creek Emergent Pole
Relocation Project
Notification of Completion of Construction and In-Service Date

Dear Ms. White:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio, Inc. submits this notice to inform you that construction of the above-referenced project was completed on and the facility in-service date was October 10, 2022. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive
Certified Paralegal

cc: Christopher Zoeller
Ashton Holderbaum

**This foregoing document was electronically filed with the Public Utilities
Commission of Ohio Docketing Information System on**

11/1/2022 1:59:59 PM

in

Case No(s). 22-0831-EL-BNR

Summary: Letter of Notification Notification of Completion of Construction and In-Service Date for the Muddy Creek Emergent Pole Relocation Project electronically filed by Mrs. Tammy M. Meyer on behalf of Duke Energy Ohio Inc. and D'Ascenzo, Rocco and Akhbari, Elyse Hanson and Kingery, Jeanne and Vaysman, Larisa