



Dear Mr. Persinger,

September 22, 2023

The Ohio Central Railroad would like to formally request to extend the previous deadline associated with Case No. 22-762-RR-STP in the Matter of a Request for the Installation of Lights and Gates at Ohio Central Railroad in Coshocton County Ohio, CR 273 DOT # 474173Y. Our contractor "Progress Rail" has communicated an installation date beginning the week of September 26, 2023, to begin work on two projects with CR 273 DOT #474173Y being the latter of the installations. October 31, 2023, should be sufficient time to allow for installation and final inspection.

Thank you,

Jared Rishel

AVP Engineering OHCR

400 Meridian Centre Blvd., Suite 330, Rochester, NY 14618

**This foregoing document was electronically filed with the Public Utilities  
Commission of Ohio Docketing Information System on**

**9/26/2023 2:38:26 PM**

**in**

**Case No(s). 22-0762-RR-STP**

Summary: Request In the Matter of an Extension Request for the Installation of Active Warning Devices at the Ohio Central Railroad Grade Crossing, DOT#474-173Y, at CR 273 in Coshocton County, Ohio. electronically filed by Mr. Thomas Persinger on behalf of Ohio Central Railroad and Mr. Jared Rishel.