

**AEP OHIO TRANSMISSION COMPANY'S RESPONSE TO
OHIO POWER SITING BOARD STAFF'S
DATA REQUEST
OPSB CASE 23-0648-EL-BTX
FIFTH SET**

DATA REQUEST

DR-05-001 Page 2-4 of the Application indicates that construction would start in December 2024 and end in Fall 2029. How many months does AEP Ohio Transmission Company, Inc. anticipate that construction would last?

RESPONSE

DR-05-001 Supplemental Response:

The Company would like to clarify the response to DR-05-001, provided April 5, 2024. The anticipated schedule for construction that was provided included the construction schedule for the overall larger improvement project, that includes transmission lines that are still to be filed with the OPSB. The specific construction schedule for the Philo-Newcomerstown 138 kV Transmission Line Project, subject in Case No. 23-0648-EL-BTX, is anticipated to begin construction in October 2027 and expected to be in serviced in April 2028.

**This foregoing document was electronically filed with the Public Utilities
Commission of Ohio Docketing Information System on
6/28/2024 3:27:27 PM**

in

Case No(s). 23-0648-EL-BTX

Summary: Response to Staff's Supplemental Data Request electronically filed by
Hector Garcia-Santana on behalf of AEP Ohio Transmission Company, Inc..