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The attorney examiner finds: 

(1) By entry of June 3,2009, the Conunission ordered, in part, the 
installation of flashing lights and roadway gates at two grade 
crossings at Leppo Road. One grade crossing (502-668D) is 
operated by Norfolk Southern Railway (NS) and the other 
grade crossing (152-170N) is operated by Ashland Railway 
(ASRY). NS and ASRY were directed to complete the projects 
by June 3,2010. 

(2) On May 25, 2010, NS filed a request for a 30-day extension of 
time to complete its project. NS indicated that it has installed 
its equipment and it will complete an intercormection 
between its equipment and ASRY's equipment once ASRY's 
work is completed, NS indicated that, while the upgrades are 
substantially complete, there are a nimiber of participants in 
these projects and it believes that it would be prudent to 
request an extension of time tmtil July 3, 2010, to insure that 
all work is completed. 

(3) On May 27, 2010, ASRY similarly filed a request for an 
extension of time. ASRY indicated that, while the installation 
of circuitry at its project will be completed by Jime 1, 2010, 
work still remains to be done to test and coordinate the cut-in 
of its project with NS's project. 

(4) On May 28, 2010, Commission staff filed a memorandum in 
this docket recommending that both extension requests 
should be granted. Staff noted that the Springfield Township 
Trustees have no objection to the extension requests. 

(5) The attorney examiner finds that NS's and ASRY's requests 
for a 30-day extension should be granted. Accordingly, the 
deadline for completion of these projects should be extended 
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to July 3, 2010. Staff should monitor the work at this crossing 
to insure that the projects are completed with as little delay as 
possible. Staff should insure that Springfield Tovsmship 
Trustees are kept informed on the status of these projects. 

It is, therefore, 

ORDERED, That NS and ASRY each be granted an extension of time tmtil July 3, 
2010, to complete the projects. It is, further, 

ORDERED, That a copy of this entry be served upon all parties of record. 
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