
BEFORE 

THE PUBUC unUTIES COMMISSION OF OHIO 

In the Matter of the Authorization of Norfolk ) 
Southern Railway and Cleveland Commercial ) 
Railroad to Install an Active Grade Crossuig ) Case No, 09-469-RR-FED 
Warning Devices in the City of Garfield ) 
Heights, Cuyahoga County. ) 

ENTRY 

The attomey examiner finds: 

(1) By entry of Jxme 17, 2009, the Commission ordered, in part, 
the Cleveland Commerdal Railroad (CCR) to install, by 
June 17, 2010, flashing light signals and roadway gates at the 
Coimty Road 55/McCracken Road grade crossing (524-232N), 
located in the dty of Garfield Heights, Cuyahoga County. 

(2) On Jime 10, 2010, CCR filed a request for a 30-day extension 
of time to complete the project. CCR indicated that its traffic 
control contractor will not be able to complete this project by 
June 17, 2010, due to a delay in its supplier shipping the 
necessary signal equipment. In addition, CCR noted that the 
supplier experienced a 45-day delay when its component 
supplier sold one of its divisions. Further, CCR stated that it 
has recdved assvurances from the component supplier that the 
signal equipment will be shipped ttiis week and that the 
project will be completed prior to July 17,2010. 

(3) On June 14, 2010, staff filed a memo reconunending that 
CCR's request for a 30-day extension of time should be 
granted. 

(4) By entry of September 19, 1996, in In ihe Matter of the 
Implementation of the 1996 Federal Crossing Protection Program, 
Case No. 96-676-RR-FED (Entry September 19, 1996), the 
Commission authorized the attomey examiner assigned to the 
case to grant extensions for up to 30 days and indicated that 
any request for an extension in excess of 30 days would be 
considered and dedded by the Commission. Given the 
circumstances surrotmding this request, the attomey 
examiner will grant CCR's request for a 30-day extension of 
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the completion deadline for this project. Accordingly, CCR 
should complete the project by July 17,2010. 

It is, therefore, 

ORDERED, That CCR's request for a 30-day extension of time be granted. It is, 
further, 

ORDERED, That CCR complete the project by July 17,2010. It is, further, 

ORDERED, That copies of this entry be served upon NS, CCR, mayor of 
Garfield Heights, ORDC, and all interested persons of record, 

THE PUBLIC UTILniES COMMISSION OF OHIO 

^ SEF/sc 

By: Scott Farkas 
Attomey Examiner 
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Rene^ J. Jenkins 
Secretary 


