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August 25, 2011 

Ohio Public UtiUties Commission 
Docketing Division 
180 East Broad Street 
Columbus, Ohio 43215-3793 

RE: Request for Extension 
Grade Crossing Project/Meridian Road, Youngstown 
Case#10-945-RR-FED 

Dear Administrator: 

Youngstown & Austinlown Railroad, Inc. requests a 30 day extension for the above 
referenced project for the following reasons: 

!") Construction halted due to insufficient amount of right-of-way for placement of 
the signals and disputed property ownership issues, and 

2) LTnforeseen complications with existing underground utilities. 

Please contact me with any questions or concerns relating to this request. 

Sincerely, 

Daniel Birrell 
Signal Supervisor 
Oliio Central Railroad Company. Incorporated 
PH: (740) 296-4122 
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