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To: Docketing Division 

From: George Martin, Grade Crossing Planner, Rail Division 

Re: PUCO Case No. 13-1369-RR-RCP, Request of CSX Transportation for an extension of 30 
days to complete a project in Hamilton County 

Pate: January 29, 2014 

By its Finding & Order dated July 2, 2013, the Commission granted CSX Transportation's (CSX) 
request to relocate existing warning devices, install a new crossing surface, and modernize the 
crossing circuitry for the existing traffic preemption, upgrading it to advanced preemption. The 
Commission established a deadline of January 3, 2014 for this project 

By subsequent Attorney Examiner Entry, the deadline was extended to February 3, 2014. 

On January 28, 2014, CSX filed a request in the docket for an additional 30 days of time to 
complete the project CSX states that the flashing lights and gates at the crossing are functioning 
as intended, and that the original simultaneous traffic preemption is still in place. The design 
issues for advanced preemption at the crossing that was discovered on December 19, 2013, 
have not yet been resolved, but are beyond the control of CSX since ODOT is responsible for the 
remaining work. 

Staff recommends that the Attorney Examiner grant this request. 

C: Legal Department 
dr,'-r^n..4 r-f.l-^fi^^r® 5®25r..3ri«ct.ioa cf: a case t i U 

Page 1 


