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Chairman Andre T. Porter
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

July 10, 2015

Re: In the Matter of the Construction Notice for Hillsboro Station
Expansion Project, Case No. 14-0241-EL-BNR

Dear Chairman Porter,

In accordance with Rule 4906-5-02, Ohio Admin. Code, AEP Ohio
Transmission Company (“AEP Transco”) submits this notice to inform you that
construction on this project started June 2, 2014 and was completed and in service
on June 26, 2015.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Ajay K. Kumar

Ajay K. Kumar



This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

7/10/2015 11:03:31 AM

Case No(s). 14-0241-EL-BNR

Summary: Notice -Construction Notice for Hillsboro Station Expansion Project electronically
filed by Mr. Ajay K Kumar on behalf of AEP Ohio Transmission Company



	Ajay K. Kumar

