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76 South Main Street 
Akron, Ohio 44308 

1-800-646-0400 

October 16, 2015 
Ms. Barcy F. McNeal 
Secretary :J:, 
Docketing Division 
The Public Utilities Commission of Ohio _ .̂ 
180 East Broad Street J^ 
Columbus, OH 43215-3793 C-, 
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r— C-i Bayshore-Fostoria Centra! and Bayshore-Monroe 345 kV Transmission Line -c 
Extensions to Lallendorf Substation Project T^ 

Start of Construction 
Case No. 15-1122-EL-BLN 

Dear Ms. McNeal, 

This letter is in response to the Letter of Notification on the above referenced 
project filed on July 1, 2015 and approved on September 30, 2015. In accordance with 
Ohio Administrative Code § 4906-5-02(A)(5), please be advised that construction on this 
project is expected to begin on approximately October 30, 2015. 

If you have any questions regarding this project, please contact me at 
(330)761-4473. 

Sincerely, 

Nataliya Bryksenkova 
Engineer 
Energy Delivery Transmission and 
Substation Design 
FirstEnergy Service Company 

cc: J. O'Dell (OPSB) 
R. Strom (OPSB) 
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