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I. SUMMARY 

{¶ 1} The Commission directs Norfolk Southern Railway to install lights and gates 

at the County Road 84 crossing in Hancock County, by April 4, 2021, subject to the 

Commission’s ongoing jurisdiction and oversight.   

II. DISCUSSION 

{¶ 2} R.C. 4905.04 provides that the Commission has statutory authority to regulate 

and promote the welfare and safety of railroad employees and the traveling public. 

{¶ 3} R.C. 4907.471 provides that the Commission shall survey all grade crossings 

and establish a priority list to determine which grade crossings are in need of additional 

protective devices. 

{¶ 4} R.C. 4907.476 provides that where the Ohio Department of Transportation 

(ODOT) enters into contracts and agreements for grade crossing protective device projects, 

the Commission shall work with and through the department.  Federal funding for such 

projects is provided through the Ohio Rail Development Commission (ORDC), which is an 

independent agency of the state within ODOT, established in accordance with R.C. 4981.02  

{¶ 5} Norfolk Southern Railway (NS) is a railroad as defined in R.C. 4907.02 and 

subject to the jurisdiction of the Commission under R.C. 4905.04. 

{¶ 6} On October 28, 2019, Staff filed a memorandum stating that the ORDC has 

authorized funding for NS to install lights and gates at the County Road 84 (DOT#476843V) 
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grade crossing in Hancock County.  Plans and estimates have been approved, subject to 

revision after bid tabulation, and will be paid by federal funds as follows: 

Road/County Funding 

County Road 84, Hancock 
County (DOT#476843V) 

$338,062.00, subject to 
revision after bid 

tabulation  

Staff notes that the crossing was surveyed on October 15, 2014, and was found to warrant 

the upgrade. Staff requests that the Commission issue an order directing completion within 

16 months. 

{¶ 7} Upon review, NS is hereby authorized to acquire project materials and to 

commence construction as detailed in the letter of construction authorization.  NS shall 

notify Staff at least five working days before the date work is scheduled to begin at the 

project so that arrangements can be made for any inspection.  In addition, NS shall timely 

notify Staff of any changes in the scope of work, cost overruns, materials, etc., which are not 

in the approved plans in order to estimate and secure approval before the work is 

performed. 

{¶ 8} Within 30 days of the issuance of this Finding and Order, NS shall file notice 

that it has initiated discussions with Hancock Wood Electric Cooperative (HWEC), or any 

other applicable utility, to ensure that electric service will be available to enable the grade 

crossing improvements to be constructed and placed in service within the deadline specified 

by the Commission.  Such filing shall identify the steps NS has taken with HWEC, or any 

other electric utility, and the local highway authority to have electric service available 

during the construction and cut-in phases of the project.  NS shall serve a copy of the notice 

upon HWEC or any other applicable utility.  To ensure that the deadline is met, HWEC or 

any other applicable utility shall timely inform the Commission in writing of any issues 

regarding the availability of electric service. 



19-1981-RR-FED   -3- 
 

{¶ 9} The Commission will issue no further construction authorization.  Further, the 

grade crossing improvement project should be completed by April 4, 2021. 

{¶ 10} It is expected that all work necessary for Federal Highway Administration 

acceptance of the warning devices will be completed by the in-service due date and that NS 

will be responsible for this work.  This work includes, but is not limited to, any ancillary 

work to make the warning devices function as designed and visible to the roadway user, 

and Manual of Uniform Traffic Control Devices compliance, including minor roadway work 

if necessary. 

{¶ 11} In order to expedite the activation of the warning devices, the Commission no 

longer requires a delay in activation pending final inspection by Staff.  At the time Staff or 

ORDC makes its final inspection of the devices and finds that the identified installation is 

complete and the warning devices have been put in service, Staff should file a memorandum 

in this docket indicating that the installation is complete and that the warning devices have 

been put in service. 

{¶ 12} With the intention of promoting increased public safety during the pendency 

of the project, the Commission urges the appropriate local government agency to make an 

immediate assessment of interim physical improvements, which would enhance driver 

awareness at the crossing.  The Commission may provide assistance in funding 

improvements, such as rumble strips, illumination, signs or other safety enhancements for 

the project.  Applications for such funding should be made to the Commission’s 

Transportation Department, Rail Division, which shall review any proposal.  In the event 

the department finds the improvements appropriate, the department director is hereby 

authorized to execute a contract with the local government agency, and obligate up to $5,000 

from the State Grade Crossing Safety Fund for such improvements at the project location.  

However, the local government agency should not initiate any improvements until a 

contract has been executed. 
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III. ORDER 

{¶ 13} It is, therefore, 

{¶ 14} ORDERED, That by January 4, 2020, NS file notice that it has initiated with 

HWEC, or any applicable utility, the process to ensure that electric service will be available 

at the involved grade crossing as set forth in Paragraph 8.  It is, further, 

{¶ 15} ORDERED, That NS follow the detailed instructions as outlined in the ORDC 

letter of construction authorization and proceed with and complete the project by April 4, 

2021.  It is, further, 

{¶ 16} ORDERED, That NS notify Staff and ORDC at least five working days before 

the date work is scheduled to begin at the project site so that arrangements can be made for 

any inspection.  It is, further, 

{¶ 17} ORDERED, That NS timely notify Staff and ORDC of any changes in the scope 

of work, cost overruns, materials, etc., which are not in the approved plans and estimates, 

and shall secure approval before the work is performed.  It is, further, 

{¶ 18} ORDERED, That, at the time Staff or ORDC makes its final inspection and 

finds that the installation at the grade crossing is complete and the warning devices have 

been put in service, Staff will file a memorandum in this docket indicating that the 

installation is complete and the warning devices have been put in service.  It is, further, 
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{¶ 19} ORDERED, That a copy of this Finding and Order be served upon ORDC, NS, 

Hancock County Engineer, HWEC, and any other interested person of record. 

COMMISSIONERS: 
Approving:  

Sam Randazzo, Chairman 
M. Beth Trombold 
Lawrence K. Friedeman 
Daniel R. Conway 
Dennis P. Deters 
 
 

JML/hac 
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