

Matthew J. Satterwhite

Legal Counsel –

Regulatory Services

(614) 716-1915 (P)

(614) 716-2014 (F)

mjsatterwhite@aep.com
August 20, 2009
Mr. Klaus Lambeck, Chief

Facilities, Siting & Environmental Analysis Division

Ohio Power Siting Board

Public Utilities Commission of Ohio

180 East Broad Street

Columbus, OH 43215-3793
Re: 

Vine-City of Columbus 138kV Transmission Line  



Ohio Power Siting Board Case No. 08-1311-EL-BLN
Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above captioned

Project filed on December 18, 2008. The Company informed you on July 13, 2009, that the construction was expected to begin on approximately August 17, 2009.  Due to circumstances beyond our control the project has been delayed.  The Company is waiting for other parties to grade the site for AEP facilities and provide easements/permits. 

Please accept this letter as notice of that change in accordance with Ohio Administrative Code § 4906-5-02(A)(5).  Another letter will be filed when the other parties act.  If there are any questions concerning this matter, please contact me at (614) 716-1915.
Sincerely,
____/s/ Matthew J. Satterwhite__________
Matthew J. Satterwhite, Legal Counsel
