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February 19,2010 T I ^ ) | ^ 2 ^ A P l ^ 

Ms. Kimberly D. Boss, Secretary ^ 
Federal Energy Regulatory Commission C 
888 First Street, N.E. Q 
Washington, D.C. 20426 _ 

Re: Rockies Express Pipeline LLC 
Docket No. CP07-208 
Weekly Report #87, Period Ending February 17, 2010 

Dear Ms. Bose: 

Pursuant to Environmental Mitigation Measure 7 in the Appendix to the Federal Energy 
Regulatory Commission's May 30. 2008 Order in Docket No. CP07-208, Rockies 
Express Pipeline LLC hereby submits its weekly construction progress report for 
activities for the week ending Feboiary 17,2010. 

If you have any questions regarding this report, please contact Crystal Meter at (303) 
914-7795. 

Respectfully submitted, 

/s/Shippen Howe 
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1050 Thomas Jefferson Street. NW 
Washington, DC 20007 

Attorneys for Rockies Express Pipeline LLC 
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.JVfK 
Rockies Express Pipeline LLC 

REX EAST Project 

FERC Weekly Report 
Weekly Report #: 87 

start: 2/11/2010 End: 2/17/2010 

Environmental Training <this week / to date): 
0 man hours /19757.5 man hours 

0 people /14483 people 

Spread/Facility Ai 

Summary 

The Spread A-l In-service Request was granted by the FERC on 06/25/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

Name Sharpe, Terry 

Spread/Facility A2 

Summary 

Name Sharpe, Terry 

The spread A-2 In-service Request was granted by the FERC on 06/25/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded diis period. 

Next Week 

Sub Contractor is available to address eminent enviroimiental or safe^ issues diat arise. 

Spread/Facility B Name sharpe, Terry 

Summary 

The Spread B In-service Request was granted by tiie FERC on 06/25/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 
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Spread/Facility C Name Sharpe, Terry 

Summary 

The Spread C In-service Request was granted by the FERC on 06/25/09. 

Sub Contractor is available te address eminent environmental or safety issues that arise. 

TTiere were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safe^ issues that arise. 

Spread/Facility D Name Schwarz,Wes 

Summary 

The Spread D In-service Request was granted by the FERC on 06/25/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address emment environmental or safety issues that arise. 

Spread/Facility E Name Schwarz, Wes 

Summary 

The Spread E In-service Request was granted by the FERC on 06/25/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

Spread/Facility Fl Name Schwarz, Wes 

Summary 

The Spread F-1 In-service Request was granted by the FERC on 06/25/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

Spread/Facility F2 Name Schwarz, Wes 

Summary 

The Spread F-2 In-service Request was granted by the FERC on 06/25/09. 

Sub Contractor is available to address eminent environmental or safely issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 
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Spread/Facility G Name Schwatz,Wes 

Summary 

The Spread G In-service Request was granted by the FERC on 11/09/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

Spread/FacHity H Name Goetting, Joey 

Summary 

The Spread H In-service Request was granted by the FERC on 11/09/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety ^sues that arise. 

Spread/Facility I Name Landrum, Curt 

Summary 

Tlie Spread I In-service Request was granted by the FERC on 11/09/09. 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

Spread/Facility J Name EzeU,Rick 

Summary 

The Spread J In-service Request w^s granted by the FERC on 11/09/09. 

Sub Contractor is available to address emment environmental or safety issues that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 

Spread/Facility K Name Davis, Pat 

Summary 

The Spread K In-service Request was granted by the FERC on 11/09/09. 

Sub Contractor is available to address eminent environmental or safety issires that arise. 

There were no NCR's recorded this period. 

Next Week 

Sub Contractor is available to address eminent environmental or safety issues that arise. 
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Spread/Facil i ty Arlington CS Name Kinney, Mike 

Summary 

The Arlington Station in-service request was granted on June 1, 2009. 

Next Week 

Construction for initial work complete. 

Spread/Facil i ty BainbridgeCS N a m e Franzene,Eric 

Summary 

The Spread D In-service Request was granted by the FERC on 06/25/09, including Bainbridge CS. 

Construction is deemed 100% complete. 

Next Week 

Work is completed. 

Spread/Facil i ty Bertrand CS N a m e Vanya, Kevin 

Summary 

The Bertrand Compressor Station In-service Request was granted on June 1,2009. 

Construction is complete. 

Next Week 

Construction is complete. 

Spread/Facil i ty Blue Mound CS N a m e Suggs, Garvin 

Summary 

The Spread A-2 In-service Request was granted by the FERC on 06/25/09, includii^ Blue Mound CS. 

Construction is complete. 

Next Week 

Work is complete. 

Spread/Facil i ty Chandlersville N a m e Connelly, Mike 

Summary 

The REX-East In-service Request was granted by die FERC on 11/09/09, includii^ the Chandlersville CS. 

Construction is complete. 

Next Week 

Work complete. 
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Spread/Fac i l i t y Hamilton CS N a m e ^ e a , Richard 

Summary 

The REX-East In-service Request was granted by Ihe FERC on 11/09/09, including the Hamilton CS. 

Work is complete. 

Next Week 

Work completed. 

Spread/Fac i l i t y Mexico CS N a m e Larson, Ray 

Summary 

The Spread A-I In-service Request vms granted by the FERC on 06/25/09, including the Mexico CS. 

Construction is complete. 

Next Week 

Construction is complete. 
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Rockies Express LLC 
REX East Project 

FERC Weekly Report 
Weekly Report No: 87 

start: 2/11/2010 End: 2/17/2010 

Construction Progress Tracking 

None 

Compliance Tracking 

None 

Variance Tracking 

None 

Landowner Complaint Resolution Tracking 

Attached 

other Agency Correspondence 

None 

Waterbody Crossing Schedule 

None 

Construction Emissions Tracking 

None 

West of Lebanon - RestorationList 

Attached 

East of Lebanon - RestorationList 

Attached 

Wednesday, February 17,2010 
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Date Mile Post Tract Description Resolution Status 

12/1/2009 323.0 IN-JO-228.000 & Insufficient silt containment on easement boundaries. EI and ROW met with Landowner. Issues were added to Pending 
228.S01 Sedimentation remaining in a pond on property. Temporary Punchlist to be completed weather permitting. 

fencing and posts not cleaned up/properly disposed of. 12-08-09 Conveyed to FERC Enforcement Officer that final 
Unsatisfactory final gradinglrestoration. grade and reseeding will need to be conducted in the spring 

2010 along with the elimination of slope breakers. No 
evidence of silting had been observed by REX EI and all crops 
have been harvested. 

01/05/09 update - Requested Field Agent to schedule a meeting 
this month (depending on weather) for L/O, KM Rep. Project 
Manager, and EI. 

111 112010 - Depending on the weather, a tentative meeting has 
been scheduled with the L/O, ROW, Project Management, and 
EI for 1-26-2010. Pending. 

12/16/2009 390.5 1N-FR-085.N01 LO called the KM Hotline but left no reason for the call. Returned call without an answer. Pending. Pending 

1/26/10 - Field agent spoke with L/O. Advised her of the 
change in field agent responsibilities and that issues will be 
handled by REX. Pending. 

Wednesday, February 17,2010 Page 12 of 18 



(B
 

o 

i c o 
••a 
•c 
u tf>

 

&
 

^^ 
(̂

 
s 
H

 

4
4 

tf) 
0 
D

. 
<D

 

s 0) 
1B 
0 

u 3 (A
 

on 

S
 

.2 
'w

 
g d

i 

1 _ "S
 

(A
 

1 (N
 

0 C
O

 
C

7\ 

—̂
 

9 F̂
 

^ Z
 

H
H

 

*N
 

9
0 

c
n 

O
N

 
0 0 rg 
r^

 
^ ^

H
 

I
 

EM
 

S
I 

11 

III 
III 
1̂
1
 

I 



B o s Q
. 

•g 2 
K

 

•
*

* 

tf) 
O

 
D

L 

.£ 

CD
 

1 

O
 

tr. 
fS

 
r^

 

1 "S
. 

o U
) 

-S
 

"S
 

i 3 
S

 i_
i 

U
 

o 

^ "O
 

H
 

C
L 

V
i 

Ii >. 
CQ

 

ub 
•o 
g 

t Q, o o. 
§ 

(ti 
jW

 

i 'E. 5 

A
. 

^ •—
I 

1 
3 o D

l 

§J 
»-a; 
Q

 
g 

Jat! 
O

 
O

 
H

 K
 

"o 

i c CA
 

U
 

1 'M
 

m
 lA
 

•d 

D
. 

3 

1 *
j 

s 

•o 

0^ 

u 

2 
2 5 

®
-

S
IS

 

a
.s il 

es 

5
| 

S
 

5 
^ 

•Itt ^ •
^ 

IS 

I" 



tn 

I CO
 

I P
 

I I i 

H
 

si 

e ^ I 

11 
!l 
3 

"^ 

I "̂
 

il 

a. 
c 

.S
 

M
 

o 

.2 
•

b
j 

bO
 

^ E3 
-̂

 
1 § .3 o 
o

. 
§• 
«0 
.S

 
"3 
ti u 

o
. 

•o 
§ Q

 

i* 
J2 

^ Q
 

^ C
A

 
O

. 

a 
i s 3 u 

1 a. u iS
 

•o 
ri) 

? o 
(A

 

o 

-d 

1 
-o 

1 E
 

3 £ &. 
,ci 

_, 
Q

 

c E2 
CQ

 
J

=
 

o 
J 

J 

a a. 
<

 

il S
I 

<1> 
^ 

-ll 

O
 

C
i. 

J 
a; 

I 

'^ 

S
 

so 

Is 
Ii 

§ 



tf) 

I
 u 

^1
 

I I 
II g. 

x: -o 

^ 

f ^ 

S
 -p 1

1 
>

 JP
 

il 
3

-^ 

M
 

E
 

S 'm
 

•3 
Q

 

CO
 

b
B

 

il 
u 

3 

op 

I C
A

 

.2 
5 

•3 
S

 

K
 

^ 

IS
 -" si's 

h 
9 

§ 

11 

f II 
g I 

5 
J2 

111
 

"if 
ill ^ 

9
-B

 

III 
i- 

13 
a 

3 
3 •« 

-o
.fl 

5 

P
i 

I
 

8 
O

o 

&
 



s I CO 

P
 

2 
H

 

4
^ 

s D
. 

M
 

s 1 O
 

K ± o q 
0

0 

m
 

l^
^ 

O
 

P
N

| 

^ 

o 
<=? 

o 
^O

 
^ 

N
O

 

ro g 
m

 
iL >* u^ 
u. ex, t^ 
£ 

£ 
X

 
O
 

O
O

 

00 
« 

i: -s -3 
I ^ 

5
 

p
-r 

«i S
 

.s a. 

<̂
 



•
^ 

0 
V

 &
 

'C
 

s ° ts 
2 I-, ••-• 
tf>

 
o 
0

. 
4>

 
^ S

 « 01 
O

 

^ £ 3 (A
 

u i u ^ o o o m
 

o 

^
^ 

o
^ 

a ^ o^ 
o o (S

 

S
 

(N
 

•^ 
"ti 

II 

2
| 

i S
 

1^ 

It 

•II 
If 

8 
^ 

^•B
 

O
 

"o 
^ 

8 
?

J2 
^ 

o 
•rt 

.
, 

s g 
3 S

 

It 
•

^
 

C
L 

V
 

P
 

"
^ 

C
l. 

3 
TS

 

^ s 
J2

i 
O

 
"5

* 

e
^ 

•o 
2 

<u 
s 

w
 

o 

il 
p 

_c 

s B
 

w 
1 ^ >

 
3 

o 
ee 

Q
 S

S 

111 
-a '-g 

^ 

2 ll 

bO
 

^
? 

ll 
ixi 

00 
•

O
p 

•^ 
op 

2
S

'§ 

2 
§ a 

S
2

H
 •^1 

Iii 
?

s 8 

51 

ll U
 

pfl 

I s 
s

i 
II 

X
I 

I
 



ffi 
£ 

1
^ 

IS
 

K
 

U
J 

w
 

III 
*

; 

a o 

S 
a a 

1 

'« i c ot 
•§

•• 
S

! 
(ft 

I 

Ii 

I I ^ 

11 

o 
cq

ci 

i 
" " 

n 
ii ii 

Q
 

a 

" £ 

•o 

~
 

a 



w
 +* s 

fl 
.^ 

o 
"3 S

 
N

 
"a- i 

-1 
a o- 

^ 
s i 

S
B

 
S. ^ 

a 
o 

2 

11 tt 
P 

2" 

E
 

£ 
o 

o ~
 

S
 S

 S
 S

 

£
1 

il 
u 

s's s s s 1 i 
I il
 all 



£ s 
a 

^ 
.C

 
N

 

3 
^7z 

ai 
e 
2

^ 
a 

W
JE

 

s (M
 

C
O

 
C

 

g 

I s
 

E
 

•c 

I 
s 

IS ID
 

ss 

•q 
3 



.S
 .^ 

o 
"3 S

 C
I 

I S S 

&
^ 

II iii 

a 
Q

 
0 

3 
0 

:^ D
 CO

 
a| a| a 

•o 

il n 1
° 

1 E
 

5 p
i 

3
£

'2 

o
l D

 

ro 
c 

•D
 

C
 

1
| 

m
 m

 
ri g 
S

 TS
 

S
i 

« a 
"te 

" 
|s 
I g 

It 
M

 
o 

ii 

Is 
is 

i E
 

I
 

D
 

3 
D

 O
 

9 
a

lo 
£ 
.a n 

ag
g

] 
C

 
11} 

a •A 

I
 

1
 



S
 

^ 
^ 

•5 S
 

« 
s 

=
^ 

X
 

U
l 

S 
U

l 
JS

 
*

" 
w

 
<B

 

a 
g; 

g
g

g
: 

S
i;, 

m
 

II 

g 
•3 
c ro 

g
|g

|| g
sss 

^1 
§ 

o o ro 
CD 

I*-



O
IQ

 

S a E
 O

la 

o tu 

•5 
Z

 
N

 

o 

ii 
ill c o 

I'll 

3 
^ 

2 

ggt 

I
 

ss 

w
 

°
o 

T
- 

o 
o 

o 
3 

O
 

O
) 

CM
 

T
- 

O
 



fl 
:^ 

3 

"5 2 
5 

=
 i| 

t 
u

i 
S

 
»" 

w
 

a 
S

 
UJ 

^ 

a 

o o LU
 

£ o 

O
S

 
3 C

 
ro 

^
1 

S
 2 

|i 
C

 
3 

M
 

ro 

ti 
>

 
ro 

.£ 
O

la 
" 

E
 

o 
O

 

S 

? i
l 

g 1
8 

S
I fif 

I 

ii 

3 o 
O

 € 

.£ a '] 
E

 
o 
o 

a
ja 

" 
E

 

8 

o i o of C
S 

s £ C
 

T
3 

Q
£ 

g 

3 

3 
If 

II 

I 1 « 
3 

g
i 

£ 1 » I 
o 

3 g
i 

I
I 



' O
 

f*J 

5 
1

5
8

5
5

5 

? 

s 
~

 
O

 

• 
H

O
 

X
 

U
J

 
T

; 
U

l 
TS

 
*** 

w
 

ro 

iS 
= 

o 
oc 

ro 
fl 

1 4^ 

V
 

A
) 

P
 

£ 

3 b. 
IT 

f o r E
 re 

r o 

1 ^ 

•=
2 

g 5 

•3 
W

 

H
i 

0) 
o 

Is 

I 

9 «• o a. 
ro 

^
' 

^1 

•S
 £ 

4) 
rt 

s 
^

2 
£

-S 
= 

IS
S

 <
 z 

a
. 

3 

f o E
 

(/> 
o 

S
i 

a> 
CM

 
<o 

o 

ro 
ro 
•3 

s 
31 3 

D
 

6 
O

 O
 ~J i 



li 
S

 

" s« 
o 
0=

 
E

i 

a a a 
a 

8
^ 

m
s 3) 

g i ro 
S

 
3 to 

(M
 

CM
 

O
 

o 

g o CO
 

n 9 
z •f 

o 

S
 

o 
K

 
M

 
9 
^

• 

<? 
X

 
o 

i? 

i w
 

^
5 



I«
i 

III 




