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June 14,2011 

Ohio Public Utilities Commission 

Docketing Division 

180 East Broad Street 

Columbus, Ohio 43215-3793 

RE: Request for Extension 

installation of New Warning Devices - City of Medina, Ohio 

Ryan Road (DOT# 141-897Y) 

Lafayette Road (DOT #141-896Y) 

Case #10-761-RR-STP 

Dear Administrator: 

On June 16, 2010 the Public Utilities Commission of Ohio (PUCO) directed the City of Medina to complete 

installation of new warning devices at both o f the above captioned rail crossings by June 16,2011. 

On fVlarch 11, 2011 the City of Medina submitted improvement plans and cost estimates to the PUCO for both • 

installation projects. On March 23,2011 tha PUCO issued construction authorization for both projects. On 

March 30,2011 the City signed a contract and issued a Purchase Order in the amount of $314,770,40 to 

Railroad Traffic Control jnc. for these projects. 

On June 6, 2011 Railroad Traffic Control notified the City that delivery of materials would be delayed until mid-

Jufy. Because of this delay, completion of installation of the warning devices at these locations wiil not be 

completed by the June 15,2011 deadline. 

The City of Medina hereby requests a thirty (30) day extension of time to complete the installation of the Ryan 

Road and Lafayette Road warning devices. 

Thank you for your consideration, please feel free to contact me by phone (330-722-9034) or via email 

(ppatton^medinaoh.org) with any questions or comments. 

Sincerely, 

PatricRT. Patton, PE 

City Engineer 

City of IVledina, Ohio 
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Jill Henry, Rail Specialist / PUCO 

Preserving the Past. Forging the Future. 


