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To: Docketing Division 

From: George Maitin, Grade Crossing Planfl^r, Rail Division 

Re: In the matter of the authorization of CSX Transportation to install active grade crossing warning 
devices in Union and Wood Counties 

Date; December 1,2014 

The Ohio Rail Development Commission (ORDC) has authorized funding for CSX Transportation 
(CSX) to install mast-mounted flashing lights and roadway gates at the following crossings: 

Union County, City of Marysville, Industrial Parkway, DOT# 513832K, approved cost 
$209,206.00. 

Wood County, Village of Custar, Main St/SR 281, DOT# 155768A, approved cost 
$188,998.00. 

These crossings were surveyed on May 6, 2014 and May 16, 2014, respectively, because of their 
hazard ranking, and were found to warrant the upgrades. 

The projects will be paid for with federal funds, and are actual cost As the plans and estimates 
for the projects have been submitted and approved, staff requests a Finding & Order with 
completion due in nine months. Construction may commence at once. Staff requests that the 
following language be incorporated in the Entry: 

It Is expected that all work necessary for FHWA acceptance of the warning devices will be 
completed by the in-service due date and that the railroad will be responsible for this 
work. This work includes, but is not limited to: 
Any ancillary work to make the warning devices function as designed and visible to the 
roadway user, and 
MUTCD compliance, including minor roadway work if necessary. 

A suggested case coding and heading would be: 

PUCO Case No. 14- A - / 7 7 -RR-FED In the matter of the authorization of CSX 
Transportation to install active grade crossing warning devices in Lorain/Cuyahoga County, and 
Butler County 

C: Legal Department 

Please sen/e the following parties of record. 
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Ms Cathy Stout 

Ohio Rail Development Commission 

1980 West Broad St, Mailstop 3140 

Columbus, Oh 43223 

Ms Amanda DeCesare NEW ADDRESS 

CSX Transportation 

500 Meijer Drive, Ste 305 

Florence, Ky 41042 

Mr Imad Bdeiri 

ODOT District 2 

317 East PoeRd 

Bowling Green, Ohio 43402-1330 

Mr Jeremy Hoyt 

City Engineer/Deputy Service Director 

209 S Main St 

Marysville, Oh 43040 

DP&L, Toledo Edison 
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OHIO RAIL DEVELOPMENT COMMISSION 
INTER-OFFICE COMMUNICATION 

TO: George Martiudi, Rail Division, PUCO 

FROM: Ca&y Stout, Manager, Safety S^tion, ORDC 

BY: Joe Reinhardt, Project Manage 

SUBJECT: Union Coimty, Industrial Pkwy, CS 
DOT 513832K, PID 98130 

DATE: November 24,2014 

The Public Utilities Commission of Ohio (PUCO) established a diagnostic survey at the subject 
location on Industrial Pkwy. The Ohio Rail Development Commission (ORDC) attended the 
review. The Diagnostic Team recommended the improvement of warning devices to flashing 
lights and roadway gates. Copies of the diagnostic review form and the plan and estimate are 
attached. 

PE has already been provided by the railroad. ORDC approves the site plans and estimates as 
provided. Please issue a construction-only order for the project outiined above. This 
construction authorization is made with the stipulation and understanding that any field work 
needs prior approval before the work begins. This authorization is made with the stipulation and 
understanding that an approved estimate may contain entries for items or activities that may be 
cited and found to be ineligible for federal participation during the project audit. 

It is expected that all work necessary for FHWA acceptance of the warning devices will be 
completed by the in-service due date and that the railroad will be responsible for this woik. This 
work includes, but is not Ihnited to: 

• any ancillary work to make warning devices function as designed and visible to ^ e 
roadway user, and 

• MUTCD compliance - including minor roadway work if necessary. 

Thank you for your assistance with these matters. 

Attachment: Diagnostic Review 
Plan & Estunate 

c: George Martin, PUCO 
ORDC Project Manager (file) 



OHIO RAIL DEVELOPMENT COMMISSION 
INTER-OFFICE COMMUNICATION 

TO: Randall Schumacher, Supervisor, Rail Division, PUCO 

FROM: Cathy Stout, Manager, Safety Section, ORDC 

BY: Don Damron, Project Manager, ORDC 

SUBJECT: Wood County SR 281 - 2.10 / CSX Transportation 
DOT# 155768A 
PID# 98191 

DATE: November 21,2014 

The Public Utilities Commission of Ohio (PUCO) established a Diagnostic Review Team Survey 
at the subject high way/railroad crossing location on 5/16/2014. The Ohio Rail Development 
Commission (ORDC) attended the Diagnostic Survey. The Diagnostic Review Team 
recommended the improvement of warning devices to flashing lights and roadway gates. Copies 
of the Diagnostic Review Team Survey form and the railroad plan and estimate are attached. 

The PE has already been provided by the railroad. ORDC approves the site plans and estimates 
as provided. Please issue a construction-only order for the project outlined above. This 
authorization is made with the stipulation and understanding that an approved estimate may 
contain entries for items or activities that may be cited and found to be ineligible for federal 
participation during the project audit. 

It is expected that all work necessary for FHWA acceptance of the warning devices will be 
completed by the in-service due date and that the railroad will be responsible for this work. This 
work includes, but is not limited to: 

• any ancillary work to make warning devices function as designed and visible to the 
roadway user, and 

• MUTCD compliance - including minor roadway work if necessary. 

Thank you for your assistance with these matters. 

Attachments: 
Diagnostic Review Team Survey dated 5/16/2014 
Force Account Estimate dated 9/22/2014 
Proposed Crossing Layout - PE Approved Plan 

c: George Martin, PUCO 
ORDC Project Manager (file) 



OHIO RAIL DEVELOPMENT COMMISSION 
Mai! Stop #3140,1980 West Broad Street, Columbus OH 43223 

John R. Kasich, Governor • Mark Polidnsl<i, ORDC Chairman 

November 24, 2014 

Ms. Amanda DeCesare 
Project Manager 
500 Meijer Drive, Suite 305 
Florence, Ky 41042 

RE: Union County, hidustrial Pkwy., DOT 513832K 
PID 98130, OH1018 

Dear Ms. DeCesare; 

The plan and estimate dated November 19,2014, for the referenced project has been reviewed 
and is acceptable. CSX may proceed with the construction of the proposed grade crossing 
warning system in accordance with the abbreviated plan. This authorization is made with the 
stipulation and understanding that the approved estimate may contain entries for items or 
activities that may be cited and found to be ineligible for federal participation during the project 
audit. Reimbursement of ehgible actual cost is limited to $209,026. Additional costs must be 
approved in writing by the ORDC prior to being incurred. Emergency verbal authorizations by 
ORDC may be permitted and will be confirmed by ORDC in writing within ten (10) business 
days of the verbal approval. 

This authorization is contingent upon CSX accepting the following instructions: 

1. CSX will furnish prior written notification of then- scheduled date to start construction to 
George Martin, PUCO, Railroad Division. 

2. CSX's project foreman will finnish FAX or written notification five (5) working days 
prior to the date work will start at the project site to Joseph Reinhardt, Ohio Rail 
Development Commission (ORDC), 1980 West Broad Street, Columbus, Ohio 43223, 
email joe.reinhardt@dotstate.oh.us or FAX (614) 728-4520, (telephone number 614-580-
7728), and to the Public Utilities Commission of Ohio at 180 East Broad Street, 
Columbus, Ohio 43215, email George.martin(S),puc.state.oh.us. (telephone number 614-
752-9107). CSX's project foreman will also notify the same of any stops and re-starts of 
the work activity and of the date work was completed for the project. 

3. CSX will arrange for utilities to be located at the project site by the Ohio Utilities 
Protection Service (OUPS) prior to any construction activities at the site. Utilities that 
are not participating members of the service must be contacted directiy by CSX. 

4. CSX's project foremen will notify Joe Reinhardt of any changes in the scope of work, 
cost overruns, material changes, etc. which are not included m the approved plan and 
estimate and secure approval of same before the work is performed. 

O www.raiKohio.gov phone: 614.644.0306 

IMPROVING RAILTODAY FOR TOMORROW'S ECONOMY 

mailto:joe.reinhardt@dotstate.oh.us
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5. CSX will furnish two (2) copies of each partial bill to ORDC. Please find the enclosed 
Encumbrance Estimate to reference when billing. 

6. CSX will fijmish two (2) copies of the final all-inclusive bill to ORDC stating the exact 
dates of starting and completing work, the initial and final dates of construction and 
location where the accounts may be audited. 

Thank you for your assistance with these matters. 

Sincerely, 

, Reinhardt 
Project Manager 

C: George Martin, PUCO, Grade Crossing Planner 
ORDC (file) 



OHIO RAIL DEVELOPMENT COMMISSION 
Mail Stop #3140,1980 West Broad Street, Columbus OH 43223 

John R. Kasich, Governor • James G. Bradiey, Chairman 

o 

November 21 2014 

Amanda DeCesare 
Project Manager - Public Projects 
CSX Transportation 
1717 Dixie Highway, Suite 400 
Ft. Wright, KY 41011 

RE: Grade Crossing Waning Device Improvement - Construction Authorization 
Wood County, SR 281 - 2.10 Main St. 
DOT#155768A 
PID# 98191 
CSX ACCT. CODE: OH1016 

Dear Ms. DeCesare: 

The Force Account Estimate dated 9/22/2014 and the Proposed Crossing Layout for the 
referenced project has been reviewed and is acceptable. CSX Transportation may proceed with 
the construction of the proposed grade crossing warning system in accordance with the 
abbreviated plan. This authorization is made with the stipulation and understanding that the 
approved estimate may contain entries for items or activities that may be cited and found to be 
ineligible for federal participation during the project audit. Reimbursement of eligible actual 
cost is limited to $188,998.00. Additional costs must be approved in writing by the Ohio Rail 
Development Commission (ORDC) prior to being incurred. Emergency verbal authorizations by 
ORDC may be permitted and will be confirmed by ORDC in writing within ten (10) business 
days of the verbal approval. 

This authorization is contingent upon CSX Transportation accepting the following instructions: 

1. CSX's project foreman will furnish written notification five (5) working days prior to the 
date work will start at the project site to Don Damron, ORDC, Mail Stop #3140,1980 
West Broad Street, 2"̂ * Floor, Columbus Ohio 43223, or email 
don.damronfg.dot.state.oh.us. or Fax 614-728-4520, (phone: 614-466-2509; cell phone: 
614-917-8466), and to the Public Utilities Commission of Ohio at 
George.martinfg.puc.state.oh.us (phone 614-752-9107). The CSX project foreman will 
also notify the same of any stops and re-starts of the work activity and of the date work 
was completed for the project. 

2. CSX will arrange for utilities to be located at the project site by the Ohio Utilities 
Protection Service (OUPS) prior to any construction activities at the site. Utilities that 
are not participating members of the service must be contacted directly by CSX. 

www.rail.ohio.gov phone: 614.644.0306 
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3. CSX 's project foremen will notify Don Damron at 614-917-8466 (cell phone) or 
don. damronfg.dot. state. oh .us (email) of any changes in the scope of work, cost overruns, 
material changes, etc. which are not included in the approved plan and estimate and 
secure approval of same before the work is performed. 

4. CSX will furnish two (2) copies of each partial bill to ORDC. Please find the enclosed 
ODOT Purchase Order to reference when billing. 

5. CSX will furnish two (2) copies of the final all-inclusive bill to ORDC stating the exact 
dates of starting and completing work, the initial and final dates of construction and 
location where the accounts may be audited. 

Thank you for your assistance with these matters. 

Sincerely, 

Donald J. Damron 
Project Manager 

C: Randall Schumacher, Supervisor, Rail Division, PUCO 
George Martin, Grade Crossing Planner, PUCO 
ORDC (file) 


