
BEFORE 

THE PUBLIC UTILITIES COMMISSION OF OHIO 

In the Matter of the Authorization of 
CSX Transportation to Upgrade 
Active Grade Crossing Warning 
Devices as Part of the Galion-Union 
City Corridor Project in Marion 
County. 

ENTRY 

The Commission finds: 

Case No. 14-2332-RR-FED 

(1) On January 14, 2015, the Commission issued a Finding 
and Order authorizing CSX Transportation (CSX) to 
install new gate mechanisms and new mast-mounted 
flashing lights at two locations on N. Greenwood Street 
in the city of Marion, specifically, DOT#262-074P and 
DOT#518-424S. CSX was directed to complete the 
projects by October 14,2015. 

(2) On January 15, 2015, Staff filed a memo stating that, 
upon further review, the com.pletion deadline for the 
projects should be 18 months from the date that the 
Order was issued, which is July 14, 2016. Staff explains 
that the projects are part of the overall Galion-Union 
City Corridor Improvement Project and will require 
more time to complete than standard grade crossing 
projects. 

(3) The Commission finds Staff s recorrunendation 
reasonable. Therefore, the deadline for completion of 
the projects indicated in finding (1) is extended to 
July 14,2016. 

It is, therefore, 

ORDERED, That the deadline for completion of the N. Greenwood Street 
CTOssn\gs (DOT#262-074P and DOT#518-424S) is extended to July 14, 2016. It is, 
further. 
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ORDERED, That copies of this Entry be served upon Ohio Rail Development 
Commission, CSX, City Engineer for the city of Marion, AEP Ohio, and any other 
interested person of record. 
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