
Amanda J. DeCesare 
Project Manager – Public Projects 

CSX Transportation, Inc. 
500 Meijer Drive   Suite 305 

Florence, KY   41042 
(859) 372-6124 

Amanda_DeCesare@csx.com 

June 29, 2016 

Mr. George Martin, PUCO 
Mr. Don Damron, ORDC 
Ms. Jill Henry, PUCO 
Ms. Cathy Stout, ORDC 

RE:  Case # 15‐1571‐RR‐FED  REQUEST FOR 30 DAY EXTENSION 

Crossing Location:  Belmore, Henry County, Ohio 
Crossing Name:   TR A (Deshler) 
DOT #     155 749V 
PID    100174 
MP:    BE‐161.68 
CSXT OP #: OH1062 

REQUEST FOR 30 DAY EXTENSION ‐ Installation of grade crossing warning devices – ORDERED 
completion date of July 7, 2016.   

Per Mr. Chris Sellers, CSX Western Region Signal Construction, the crossing has been constructed but is 
awaiting 11 poles to be set by commercial power supply company in order for CSXT to in‐service the 
crossing.     

CSX formally requests approval of a 30 day extension making the new deadline date August 7, 2016. 

Amanda J. DeCesare 
Project Manager Public Projects 
500 Meijer Drive   Suite 305 
Florence, KY     41042 
(859) 372‐6124 
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