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February 20, 2017

Chairman Asim Z. Haque
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

Re: Notification of Start of Construction and In-Service Date
Melmore Substation Project
Case No. 13-0522-EL-BSB

Dear Chairman Haque,

In accordance with Ohio Administrative Code Rule 4906-6-11(B) and 4906-6-
11(D), AEP Ohio Transmission Company, Inc. submits this notice to inform you
that construction of the above-referenced project commenced on April 27, 2015
and the facility was in-service on March 11, 2016.

If you have any questions, please do not hesitate to contact me.
Respectfully Submitted,

/sl Erin C. Miller

Erin C. Miller

Contract Counsel
AEP Ohio Transmission Company, Inc.
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