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1. Summary

1) The Commission grants additional time, until March 21, 2019, for the 

Wheeling & Lake Erie Railroad to install lights and gates at the Carver Road/Township 

Road 177 grade crossing in Chatham Township, in Medina Coimty, subject to the 

Commission's ongoing jurisdiction and oversight.

II. Discussion

{f 2) R.C. 4905.04 provides that the Commission has statutory authority to regulate 

and promote the welfare and safety of railroad employees and the traveling public.

{f 3} R.C. 4907.471 provides that the Commission is responsible for evaluating 

public grade crossings to determine the need for installing active warning devices and 

apportioning the cost thereof.

{f 4} R.C. 4907.471 also provides that the Commission is responsible for the 

administration and implementation of the State Grade Crossing Protection Fund, 

established to help defray a portion of the public's share of the cost of upgrading warning 

devices at Ohio's highway-railroad grade crossings.

5} Pursuant to Ohio Adm.Code 4901-1-30, any two or more parties may enter 

into a written stipulation concerning issues of fact.

{f 6) Wheeling & Lake Erie Railroad (WLE) is a railroad as defined in R.C. 4907.02 

and subject to the jurisdiction of the Commission under R.C. 4905.04.
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{f 7} On November 21, 2017, the Commission issued a Finding and Order 

approving WLE's upgrade of warning devices at the Carver Road/Township Road 177 

grade crossing (DOT#002056B) in Chatham Township, in Medina County. The Commission 

ordered completion of the project by November 21,2018.

{f 8} On December 11, 2018, WLE filed a request for an additional 120 days to 

complete the project. WLE explains that it finished installation of lights and gates on 

November 5,2018, but weather conditions in early December 2018 hindered completion of 

the surface portion of the project. WLE adds that it expects to put the project first on its list 

"when weather allows us to perform this work properly."

{f 9) On December 17, 2018, Staff filed a memorandum recommending that the 

Commission grant the 120-day request for completion of the project by March 21,2019. Staff 

adds that it is satisfied that the lights and gates are in service and that WLE needs better 

weather for paving the surface. Staff adds that no further time extensions will be considered 

unless firm construction deadlines are provided.

10} Upon review of WLE's request and Staff's recommendation, the Commission 

finds that WLE's request for additional time is warranted and will be granted, until March 

21,2019. WLE should expedite work on the project and follow all standard railroad crossing 

safety protocol to ensure the protection of the traveling public at this crossing.

11} WLE should notify Staff, Chatham Township, and the Lorain Medina Rural 

Electric Cooperative (LMREC) upon completion of the project. At the time Staff makes its 

final inspection and finds that the installations are completed. Staff should file a 

memorandum in this docket indicating that the project is completed.

Order

{f 12} It is, therefore.

13} ORDERED, That WLE's request for additional time to complete the project be 

granted in accordance with Paragraph 10. It is, further.
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14) ORDERED, That WLE complete the project no later than March 21,2019. It is,

further,

15} ORDERED, That WLE follow all standard railroad crossing safety protocol to 

ensure the protection of the traveling public at the crossing. It is, further,

{f 16} ORDERED, That WLE notify Staff, Chatham Township, and LMREC upon the 

completion of the project. It is, further,

17} ORDERED, That when Staff makes its final inspection and finds that the 

project is completed. Staff file a memorandum in this docket indicating that the project is 

completed. It is, further.
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18} ORDERED, That a copy of this Entry be served upon WLE, Chatham 

Township, LMREC, and any other interested person of record.
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