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Bricker & Eckler LLP 
100 South Third Street 
Columbus, OH 43215 
Office: 614.227.2300 
Fax: 614.227.2390 
 

Dylan F. Borchers 
Direct Dial: 614.227.4914 
dborchers@bricker.com 
www.bricker.com 
info@bricker.com 

 
December 19, 2022 

 

Via Electronic Filing 

 

Ms. Tanowa Troupe 

Administration/Docketing 

Ohio Power Siting Board 

180 East Broad Street, 11th Floor 

Columbus, Ohio  43215-3793 

 

Re: Clean Energy Future–Trumbull, LLC  

 Case No. 16-2444-EL-BGN and 22-223-EL-BGA 

 

Dear Ms. Troupe: 

 

 The October 5, 2017, Opinion, Order, and Certificate (“Certificate”) approving Clean 

Energy Future-Trumbull, LLC (“CEF-T”) Certificate of Environmental Compatibility and Public 

Need to Construct the Trumbull Energy Center approved a Stipulation which set forth a set of 

conditions as part of the Certificate. Within this set of conditions, Condition No. 2 requires that: 

 

The Applicant shall conduct a preconstruction conference prior to any 

construction activities.  

 

 In compliance with Condition No. 2, CEF-T held a preconstruction meeting with Staff on 

November 22, 2022 for the purpose of earthwork and foundation work activities. The attached 

preconstruction agenda was submitted to Staff prior to the December 19, 2022 meeting. 

 

 If you have any questions please do not hesitate to contact me. 

 

Sincerely, 

 
Dylan F. Borchers 

 

Attachment 

 

Cc: Ashton Holderbaum (w/Attachment) 

http://www.bricker.com/


OHIO POWER SITING BOARD (OPSB)
PRE-CONSTRUCTION CONFERENCE 

PHASE 2 – EARTHWORK & FOUNDATIONS

Trumbull Energy Center

December 19, 2022



AGENDA
• INTRODUCTIONS
• OPSB RECOMMENDATIONS FOR PRECONSTRUCTION 

MEETINGS
• PHASE 1 TREE CLEARING STATUS
• PHASE 2 CONSTRUCTION ACTIVITIES RELATED TO 

OPSB STIPULATIONS AND CONDITIONS 
• PHASE 2 WORK PERFORMED 
• EMERGENCY RESPONSE PLAN AND CONTACT 

INFORMATION
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CONSTRUCTION PHASES
PHASE 1 – TREE CLEARING

 OPSB Preconstruction meeting held on November 22, 2022
 Activities began on week of November 28, 2022

PHASE 2 – EARTHWORK & FOUNDATIONS
 OPSB Preconstruction meeting held on December 19, 2022

PHASE 3 – MECHANICAL AND ELECTRICAL INSTALLATION
 OPSB Preconstruction meeting held on [MMDDYY]



AGENDA TOPIC #1

OPSB RECOMMENDATIONS FOR 
UPCOMING PRECONSTRUCTION 

MEETINGS

4
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OPSB RECOMMENDATIONS FOR FUTURE CONFERENCES
(DISCUSSED DURING NOV 22, 2022 PHASE 1 MEETING)

1. ADVANCED NOTICE OF PRECONSTRUCTION MEETINGS
• Provide OPSB with advanced notice of upcoming pre-construction meetings and provide documentation/dwgs ahead of time rather than data dumping. Typically, 30days prior to 

preconstruction meeting.
 Design documentation is being provided to OPSB as they become available.

2. DRONE FOOTAGE
• OPSB Staff suggested the Trumbull project follow a similar approach as Guernsey with providing OPSB access to constant drone footage. The drone footage will be very helpful 

for Staff since the Trumbull site is far away from their Columbus office and having access to the drone footage would reduce OPSB field visits.
 Drone footage will be provided to OPSB

3. COMPLAINTS
• Owner to provide updates to OPSB on any complaints from neighbors or entities. 

 Updates will be provided to OPSB during Phase 2 Preconstruction Meeting

4. PERMIT UPDATES
• Provide OPSB updates on Permits as they are approved. 

 Permit updates are shown on slides 12-14

5. DELAYS
• Provide OPSB updates on any project delays (i.e. supply chain,  change to substantial completion date, etc)

 No current delays

6. PROVIDE OPSB WITH A GANTT CHART OF ACTIVITIES. 
• Provide OPSB with schedule of activities for each phase.

 Level 1 Schedule has been provided to OPSB in Egnyte link on December 13, 2022

7. SHAPE FILES
• OPSB GIS Department needs shape files outlining the components of the facility. This is used to download into a handheld device so Staff can walk around the site and identify 

components of the facility. If possible, include shape file for switchyard and Gen T-Line. CADD files are acceptable.
 Autocad file was provided to OPSB in Egnyte link on December 5, 2022 5
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OPSB DOCUMENT TRANSMITALL LOG
Document Phase 1

Tree Clearing
Phase 2

Earthwork & Foundations
Preconstruction Meeting date 22Nov2022 19Dec2022

Copy of Slide Presentation 20Nov2022 13Dec2022

Design Documents

Emergency Response Plan 20Nov2022 13Dec2022

Storm Water Pollution & Prevention Plan (SWPPP) 
(includes writeup, appendices and 26 Civil drawings)

- 02Dec2022 & 13Dec2022

Autocad file for OPSB GIS Staff of the Trumbull Energy Center General 
Arrangement

- 05Dec2022 & 13Dec2022

Drawings of Site Access Layout, Crane Plan, General Arrangement - 13Dec2022

Public Information Program 
(includes letter distributed to local business and residence)

- 13Dec2022

Transportation plan and videos - 13Dec2022

Level 1 Schedule - 13Dec2022



AGENDA TOPIC #2

PHASE 1 TREE CLEARING STATUS

7
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PHASE 1 – TREE CLEARING STATUS
NOVEMBER 2022
• Equipment for Tree Clearing activities mobilized beginning 

the week of November 28, 2022

• Safety Orientations were conducted

• Establish survey control points

DECEMBER 2022

• On-going surveying and staking the  limits-of-disturbance 
(LOD) area

• Completed staking the 75ft buffer area around wetland 
W-1a per OPSB stipulation

• Begin installation of site fencing, E&S controls

• Begin clearing trees

Area #11 Area # 1

Area #10

Area #9

Area #2

Area #3
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AGENDA TOPIC #3

PHASE 2 CONSTRUCTION 
ACTIVITIES RELATED TO OPSB

STIPULATIONS AND CONDITIONS 
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EVENT: DESIGN DOCMENTS

CONDITION
Reference: OPSB Section VI, ¶ 61, pdf page 26 of 91

(3) At least 30 days before the preconstruction conference, the Applicant shall submit to Staff, for review to ensure 
compliance with this condition, one set of detailed engineering drawings of the final project design, including the facility,
temporary and permanent access roads, any crane routes, construction staging areas, and any other associated facilities and 
access points, so that Staff can determine that the final project design is in compliance with the terms of the certificate. The 
final project layout shall be provided in hard copy and as geographically-referenced electronic data. The final design shall 
include all conditions of the certificate and references at the locations where the Applicant and/or its contractors must 
adhere to a specific condition in order to comply with the certificate.

GEMMA’S PLAN TO ADDRESS OPSB CONDITION
• Drawings of the facility, crane routes, construction staging areas, access points, etc were provided to OPSB in a link on 13Dec2022
• Design drawings continue to be worked on. 

OPSB SECTION VI: STIPULATION AND CONDITIONS
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EVENT: PERMIT UPDATES

CONDITION
Reference: OPSB Section VI, ¶ 61, pdf page 27 of 91

(6) Prior to the commencement of construction activities in areas that require permits or authorizations by federal or state 
laws and regulations, the Applicant shall obtain and comply with such permits or authorizations. The Applicant shall provide 
copies of permits and authorizations, including all supporting documentation, to Staff within seven days of issuance or 
receipt by the Applicant. The Applicant shall provide a schedule of construction activities and acquisition of corresponding 
permits for each activity at the preconstruction conference.

GEMMA’S PLAN TO ADDRESS OPSB CONDITION
• Refer to the next two slide which outlines the status of Permits and the Stormwater Pollution Prevention Plan (SWPPP) submittals

OPSB SECTION VI: STIPULATION AND CONDITIONS
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PERMIT STATUS
NPDES NOTICE OF INTENT (NOI):
• Gemma received approval from the OEPA for the NPDES Notice of Intent (NOI) 

application on Wednesday November 9, 2022.

• Image on right side is a copy of the OEPA letter. 

FAA Permit:
• Notice filed with FAA on Dec 7, 2022. The Aeronautical Study Numbers are:

• 2022-AGL-24873-OE
• 2022-AGL-24874-OE
• 2022-AGL-24875-OE
• 2022-AGL-24876-OE
• 2022-AGL-24877-OE
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STORMWATER POLLUTION & PREVENTION PLAN (SWPPP)
SWPPP SUBMITTAL TO OPSB
• A link to the sealed Stormwater Pollution Prevention Plan (SWPPP), Appendices and Drawings sent to OPSB (via Dylan Borchers) on 

December 2, 2022 which includes the following documents:

SWPPP SUBMITTAL TO LOCAL AGENCIES:
• The Trumbull Stormwater Pollution and Prevention Plan (SWPPP) was submitted as a courtesy via email on November 22, 2022, from 

Gemma to local agencies :
• The Village of Lordstown (Email: planningzoning@lordstownvillage.com) 
• Trumbull Soil & Water Conservation District (Email: sean@trumbullohswcd.org)

SWPPP NOT REQUIRED TO BE SENT TO OEPA:
• Ohio EPA does not require SWPPP to be submitted to obtain coverage under the General Construction Permit (GCP). Only requirement is 

to retain the SWPPP at the construction site at all times during construction activity.

• A copy of the SWPPP is available at the site. 13

mailto:planningzoning@lordstownvillage.com
mailto:sean@trumbullohswcd.org
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EVENT: PUBLIC INFORMATION PROGRAM

CONDITION
Reference: OPSB Section VI, ¶ 61, pdf page 28 of 91

(11) At least 30 days prior to the preconstruction conference, the Applicant shall 
provide to Staff a copy of its public information program that informs affected 
property owners and tenants of the nature of the project, specific contact 
information of Applicant personnel who are familiar with the project, the 
proposed timeframe for project construction, and a schedule for restoration 
activities. The Applicant shall give notification to property owners and tenants at 
least 30 days prior to construction.

GEMMA’S PLAN TO ADDRESS OPSB CONDITION
• Letters were distributed to local businesses and residences on December 6, 2022. 
• Copy of letter is shown on this slide and also included in the link sent to OPSB on 

13Dec2022

OPSB SECTION VI: STIPULATION AND CONDITIONS
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EVENT: ENVIRONMENTAL SPECIALIST

CONDITION
Reference: OPSB Section VI, ¶ 61, pdf page 30 of 91

(16) The Applicant shall have a qualified environmental specialist on site during construction activities that may affect 
sensitive areas, including the permanent disturbance area surrounding wetland W-1a, as mutually agreed upon between the 
Applicant and Staff, and as shown on the Applicants final approved construction plan. Sensitive areas include, but are not 
limited to, areas of vegetation clearing, designated wetlands and streams, and locations of threatened or endangered species 
or their identified habitat. The environmental specialist shall be familiar with water quality protection issues and potential 
threatened or endangered species of plants and animals that may be encountered during project construction.

GEMMA’S PLAN TO ADDRESS OPSB CONDITION
• Project will have a qualified Environmental specialist on-site.

OPSB SECTION VI: STIPULATION AND CONDITIONS
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EVENT: DEMARCATE 75ft BUFFER AREA WITHIN WETLAND W-1a

CONDITION
Reference: OPSB Section VI, ¶ 61, pdf page 30 of 91

(20) The Applicant shall demarcate wetland W-1a and shall not clear trees within 75 feet, excluding the future 
interconnection corridor, rip-rap discharge area, and cooling tower discharge water/stormwater retention basin in order to 
minimize impacts to the wetland.

GEMMA’S PLAN TO ADDRESS OPSB CONDITION
• 75ft buffer around wetland W-1a has been staked. No trees will be cleared inside the buffer zone.

OPSB SECTION VI: STIPULATION AND CONDITIONS

Hatched area 
represents 
75ft buffer 

from wetland 
W-1a

KEY PLANENLARGED 
VIEW

Wareh
ouse

Wetland
W-1a

Laydown Area #9
Approx 2.3 acres of 

tree clearing

Laydown Area #13
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AGENDA TOPIC #4

WORK PEFORMED IN PHASE 2 
CONSTRUCTION
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Earthwork Scope:
• Establish temporary facilities (i.e., temporary power, construction water connection, construction trailers, etc)
• Install temporary utility (light) poles
• Continuation of Surveying
• Installation of Site fencing (permanent + temporary)
• Placement of Erosion and Sediment Controls
• Setup Laydown Areas
• Topsoil Removal and Stockpile
• Mass Excavation of Stormwater/Cooling Pond 
• Mass Excavation of Major Foundations (HRSGs, Combustion turbines, Steam turbine and condenser)
• Rough Grading

Schedule:
• Planned Start: December 2022

• Planned Completion: 01June2023

Work Hours:
• General construction activities shall be limited to the hours of 7:00 a.m. to 7:00 p.m., or until dusk when sunset occurs after 7:00 p.m. 

EARTHWORK SCOPE PERFORMED IN PHASE 2
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Foundation Scope:
• Establish temporary facilities (bar bending area, concrete dump pit, craft areas)

• Setup laydown areas for formwork and other foundation materials

• Installation of cast-in-place foundation work (rebar, concrete, embeds, anchor material) for equipment footings, 
columns, pedestals, slabs, etc.

Schedule:
• Planned Start: 05June2023

• Planned Completion: 30Dec2023

Work Hours:
• General construction activities shall be limited to the hours of 7:00 a.m. to 7:00 p.m., or until dusk when sunset 

occurs after 7:00 p.m. 

• Major pours for larger foundations such as HRSG, Steam Turbine, Combustion Turbine will begin prior to 7:00 am. 

FOUNDATION SCOPE PERFORMED IN PHASE 2
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AGENDA TOPIC #4

EMERGENCY RESPONSE PLAN AND 
CONTACT INFORMATION
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Emergency Response plan
• A copy of Gemma’s response plan is provided as a 

separate attachment to this presentation. 

LOCAL – FIRE, SAFETY, EMERGENCY CONTACTS 
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LOCAL – FIRE, SAFETY, EMERGENCY CONTACTS 

Department Address Emergency Contact

Lordstown Fire Department
1595 Salt Springs Rd, 
Warren, Ohio 44481

Chief Travis Eastham
(330) 824-2545

Lordstown Police Department
1583 Salt Springs Road
Lordstown, Ohio 44481

Captain Chris Bordmaro
(330) 824-2545Lordstown

Police 
Department
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GEMMA AND BEAVER ON-SITE CONTACTS
COMPANY CONTACT POSITION

IAN IVANOFF
860-819-4606 (MOBILE)

ianivanoff@gemmapower.com

PROJECT MANAGER

SEAN ANDREWS
813-848-4886 (MOBILE)

seanandrews@gemmapower.com

GENERAL SUPERINTENDENT

JIM O’HEARN
863-255-4962 (MOBILE)

JimO`hearn@gemmapower.com

CIVIL SUPERINTENDENT

ERIK MIHOK
860-682-7974 (MOBILE)

erik.mihok@gemmapower.com

FIELD ENGINEER

JOSH MAUER
330-260-6391 (MOBILE)

josh.mauer@beaverexcavating.com

CIVIL SUBCONTRACTOR
PROJECT MANAGER

TBD TO BE DETERMINED
CONCRETE FOUNDATION 

SUBCONTRACTOR PROJECT 
MANAGER

mailto:ianivanoff@gemmapower.com
mailto:seanandrews@gemmapower.com
mailto:JimO%60hearn@gemmapower.com
mailto:erik.mihok@gemmapower.com
mailto:josh.mauer@beaverexcavating.com


IAN IVANOFF

PROJECT MANAGER

IANIVANOFF@GEMMAPOWER.COM

769 HEBRON AVE

GLASTONBURY, CT 06033

(860) 819-4606OPSB PRE-CONSTRUCTION MEETING

EARTHWORK + FOUNDATION PHASE

THANK YOU 
FOR YOUR 

ATTENDANCE

mailto:IanIvanoff@gemmapower.com


This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

12/19/2022 4:54:09 PM

in

Case No(s). 16-2444-EL-BGN, 22-0223-EL-BGA

Summary: Notice of Compliance with Condition No. 2 - Preconstruction Conference
- Earthwork and Foundation Activities electronically filed by Teresa Orahood on
behalf of Dylan F. Borchers
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