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Re: PUCO Case No. 23-242-RR-FED- In the Matter of a Request for the Installation of 
Active Warning Devices at the Indiana & Ohio Railway Grade Crossing, DOT# 151-359U 
at Roe Street in Hamilton County, Ohio. 
 
 

 

On March 1, 2022, the Ohio Rail Development Commission (ORDC) authorized 
funding for Indiana & Ohio Railway Company (IORY) to install lights and gates at the 
Roe Street, DOT# 151-359U, grade crossing in Hamilton County, Ohio. The crossing 
was surveyed on August 4, 2021, and was found to warrant the upgrades. 
 
On April 19, 2023, the Commission approved the project and ordered completion by 
January 19, 2024.  
 
On December 5, 2023, IORY filed for a 6-month extension until July 19, 2024. In the 
request, IORY stated extra time is needed due to supply chain shortages and have 
not received time estimates from suppliers on when the items will be available. 

 
Staff filed a review and recommendation on this matter on December 14, 2023.  Given 
that the railroad was asking for a lengthy extension and had no potential timeline for 
equipment availability, Staff felt the best course of action would be to place the project 
in abeyance.  The railroad would then be required to file monthly updates regarding 
the equipment availability. Once the railroad has the equipment on hand then a new 
project completion date can be determined.  
 
On December 6, 2023, Staff held a meeting with IORY, whom confirmed the same 
material shortage issues are present, where suppliers are not providing timelines for 
material shipments.  On January 10, 2024, the Commission granted this request, 
placing the project into abeyance, requiring monthly status updates to be filed by the 
railroad, and for Staff to notify the Commission when a new due date can be 
established. 
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On February 5, 2024, IORY stated their vendor gave them a tentative construction 
start date of February 16, 2024, pending final delivery of construction materials.  On 
January 26, 2024, IORY provided a draft of their planned updating filing by February 
10, 2024, stating all equipment has been received and are waiting for the construction 
schedule from their vendor.  On February 12, 2024, IORY confirmed receipt of 
materials and was ready to begin construction on February 15th or 16th.  With materials 
on hand and an estimate for construction to begin, the Commission can establish a 
new deadline for project completion.  Staff recommend setting a new project 
completion deadline 60 days after the Commission Order.  
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