



139 E. Fourth Street
Cincinnati, Ohio 45202

November 23, 2021

Theresa White, Executive Director
Ohio Power Siting Board
180 East Broad Street, 12th Floor
Columbus, Ohio 43215

Re: OPSB Case. No. 20-1778-EL-BLN / Duke Energy Ohio, Inc. Pierce Substation
Transmission Line F4502 Relocation Project
Notification of Completion of Construction and In-Service Date

Dear Ms. White:

In accordance with Rule 4906-6-11(D) of the Ohio Administrative Code, Duke Energy Ohio, Inc. submits this notice to inform you that construction of the above-referenced project was completed on and the facility in-service date was October 18, 2021. Should you have any questions please feel free to contact me.

Sincerely,

/s/ Emily A. Olive, CP

Emily A. Olive
Certified Paralegal

cc: Grant Zeto