f: 614-222-1337



October 31, 2018

Chairman Asim Haque Ohio Power Siting Board 180 East Broad Street, 11th Floor Columbus, Ohio 43215

Re: OPSB Case No. 14-1178-EL-BNR, Construction Notice for Duke Energy Ohio Summerside 138kV Electric Transmission Line Extension

Dear Chariman Haque:

In accordance with Rules 4906-6-11(B) and (D) of the Ohio Administrative Code, Duke Energy Ohio submits this notice to inform you that construction of the above-referenced project commenced April 5, 2014. Construction was completed on and the facility in-service date was March 12, 2015.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

/s/ Emily A. Olive, CP Paralegal

cc: Jon Whitis