

FILE

**FirstEnergy**

RECEIVED-DOCKETING DIV

76 South Main St.  
Akron, Ohio 44308

2007 FEB -9 AM 10:36

1-800-633-4766

PUCO

January 31, 2007

Mr. Klaus Lambeck, Chief  
Facilities, Siting & Environmental  
Analysis Division  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, OH 43215-3793

**Letter of Notification**  
**Crissinger-Tangy 138 kV Transmission Line Switch and Tap Structures for**  
**Consolidated Electric Cooperative, Inc.'s Substation**  
**Start of Construction**  
**Case No. 06-0968-EL-BLN**

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above captioned project filed on July 31, 2006. The Letter of Notification indicated that construction on this project would begin on approximately September 18, 2006. Construction on the project was slightly delayed. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised that construction on this project is planned to start on February 1, 2007.

We will notify you once the project has been completed. If you have any questions regarding this project, please contact me at (330) 761-4268.

Sincerely,



Ted Krauss, Senior Transmission Engineer  
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business.  
Technician Ann Date Processed 2/9/07