

April 12, 2006

Mr. Klaus Lambeck, Chief  
Facilities, Siting & Environmental  
Analysis Division  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, OH 43215-3793

**Carlisle-Shinrock 138 kV Transmission Line Tap To  
The Concast Birmingham Substation  
Start of Construction  
Case No. 06-1481-EL-BLN**

RECEIVED-DOCKETING DIV  
2007 APR 23 PM 2:18  
PUCO

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above captioned project filed on December 18, 2006. In the Letter of Notification, start of construction on this project was estimated to occur on March 19, 2007. I have been informed the start of construction was slightly delayed and is expected to begin on April 23, 2007. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised that construction on this project is expected to begin on April 23, 2007.

We will notify you once the project has been completed. If you have any questions regarding this project, please contact me at (330) 761-4268.

Sincerely,



Ted Krauss, Senior Transmission Engineer  
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.  
Technician Arw Date Processed 4/23/07