

FILE

RECEIVED-DOCKETING DIV

2007 APR 23 PM 4: 02

HNCC  
Haverhill 2  
2446-A Gallia Pike  
Franklin Furnace, OH 46529  
740.351.1200 - Phone  
866.462.6147 - Fax

April 17, 2007

PUCO

CASE NO. 04-1254-EL-BGN

Mr. Jon Whitis  
Utility Specialist II  
Utilities Department  
Facility Siting and Environmental Analysis Division  
180 East Broad Street  
Columbus, OH 43215-3793

Subject: Construction Commencement Notice

Dear Mr. Whitis


It was a pleasure having you and your colleagues visiting our site last week for the pre-construction meeting. We look forward to your continued visits through the construction of the power facility and the duration of the project.

Per your request we are hereby giving you notice that we will begin construction of the power facility between the weeks of 05.01.07 and 05.07.07. Construction of the power facility will begin with either our pile driving program (05.01.07) or excavation of the STG Building (05.07.07). We are waiting for a final foundation design package that is due to us from our Owner's Engineer (IEA) on 04.20.07. Attached is the power facility summary level schedule. All major milestones are here identified for your use and information.

I have also included with this a copy of the test well report we did at the site. This test well report includes an analytical study of the draw down for wells in the area within a one mile radius. I will appreciate any information regarding wells in the area you may have to complete this study. Let me know if the information included in this report regarding the draw down analysis is enough or if further studies are required. For your information, the completion of the archeological report is currently under way.

Please let me know of any questions or comments you may have regarding this project.

Sincerely,

  
Boris E. Reyes  
Project Manager  
Haverhill North Coke Company  
Haverhill 2 Project

OPBS COMMENCEMENT NOTICE LETTER - HNCC

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.  
Technician Ann Date Processed 4/23/07

1 of 1