

2008 JUN 16 PM 5:10

1-800-646-0400

PUCO

May 30, 2008

Mr. Klaus Lambeck, Chief  
Facilities, Siting & Environmental Analysis Division  
Ohio Power Siting Board  
Public Utilities Commission of Ohio  
180 East Broad Street  
Columbus, OH 43215-3793


**Letter of Notification**  
**Galion-Roberts North 138 kV Transmission Line Tap To**  
**The Marion Ethanol Substation**  
**Case No. 07-1320-EL-BLN**

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above captioned project filed on December 27, 2007. In the Letter of Notification, start of construction on this project was estimated to occur on February 15, 2008. I have been informed the start of construction was slightly delayed and is expected to begin on June 4, 2008. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised that construction on this project is expected to begin on June 4, 2008.

If there are any questions concerning this matter, please contact me at (330) 384-4564.

Sincerely,



John T. Toth, Transmission Engineer  
Energy Delivery Technical Services  
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business.  
Technician SM Date Processed 6/16/08