

2008 OCT -6 AM 10:44

1-800-646-0400

PUCO

September 30, 2008

Mr. Klaus Lambeck, Chief
Facilities, Siting & Environmental Analysis Division
Ohio Power Siting Board
Public Utilities Commission of Ohio
180 East Broad Street
Columbus, OH 43215-3793


Construction Notice
Midway-O.I. Lewis 138 kV Transmission Line Relocation
For The US-24 Bypass Project
Case No. 08-0587-EL-BNR

Dear Mr. Lambeck,

This letter is in response to the Construction Notice on the above captioned project filed on May 12, 2008. In the Letter of Notification, start of construction on this project was estimated to occur on August 1, 2008. I have been informed the start of construction was slightly delayed and began on September 29, 2008. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised that construction on this project began on September 29, 2008.

If there are any questions concerning this matter, please contact me at (330) 384-4564.

Sincerely,



John T. Toth, Transmission Engineer
Energy Delivery Technical Services
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an
accurate and complete reproduction of a case file
document delivered in the regular course of business.
Technician Tm Date Processed 10/6/2008