

RECEIVED-DOCKETING DIV

76 South Main St. Akron, Ohio 44308

2010 SEP 23 PM 3: 45

1-800-646-0400

PUCO

September 1, 2010

Mr. Klaus Lambeck, Chief Facilities, Siting & Environmental Analysis Division Ohio Power Siting Board 180 East Broad Street Columbus, OH 43266-0573

## Letter of Notification Hunt 138 kV Transmission Line Extension To V & M Star Steel <u>Case No. 09-1829-EL-BLN</u>

Dear Mr. Lambeck,

This letter is in response to the Letter of Notification on the above referenced project filed on November 30, 2009. The Letter of Notification indicated that construction on the project will begin on approximately September 1, 2010. In accordance with Ohio Administrative Code § 4906-5-02(A) (5), please be advised that construction on this project is expected to begin on or shortly after September 2, 2010. We will notify you once the project has been completed.

If you have any questions regarding this project, please contact me at (330) 384-2526.

Sincerely,

Scott M. Humphrys Associate Distribution Specialist Energy Delivery Transmission and Substation Design FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an accurate and complete reproduction of a cide dile document delivered in the regular course of pusiness Technician \_\_\_\_\_ Date Processed  $\frac{7/23/25}{2}$