

FILE

**FirstEnergy**

RECEIVED-DOCKETING DIV

76 South Main St.  
Akron, Ohio 44308

2011 JAN 10 AM 9:43

1-800-646-0400

**PUCO**

January 4, 2011

Mr. Klaus Lambeck, Chief  
Facilities, Siting & Environmental Analysis Division  
Ohio Power Siting Board  
Public Utilities Commission of Ohio  
180 East Broad Street  
Columbus, OH 43215-3793


**Construction Notice**  
**Jackman-Westgate 138 kV Transmission Line Pole Relocation**  
**For Secor Road Widening**  
**Case No. 10-0125-EL-BNR**

Dear Mr. Lambeck,

This letter is in response to the Construction Notice on the above referenced project filed on February 2, 2010 and approved March 11, 2010. In accordance with Ohio Administrative Code § 4906-5-02(A)(6), please be advised that construction on this project was completed on approximately May 21, 2010.

If there are any questions concerning this matter, please contact me at (330) 384-2526.

Sincerely,



Scott M. Humphrys  
Associate Distribution Specialist  
Energy Delivery Transmission and Substation  
Design  
FirstEnergy Service Company

Attachments  
cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business  
Technician AND Date Processed 1/10/11