

FILE

**FirstEnergy**

76 South Main Street  
Akron, Ohio 44308

1-800-646-0400

February 9, 2011

Mr. Klaus Lambeck, Chief  
Facilities, Siting & Environmental Analysis Division  
Ohio Power Siting Board  
Public Utilities Commission of Ohio  
180 East Broad Street  
Columbus, OH 43215-3793


**Construction Notice**  
**Pleasant Valley-West Akron West 138 kV Transmission Line Loop to**  
**Cleveland Clinic Data Center Project**  
**Case No. 10-1452-EL-BNR**

Dear Mr. Lambeck,

This letter is in response to the Construction Notice on the above captioned project filed on September 30, 2010 and approved on January 15, 2011. In accordance with Ohio Administrative Code § 4906-5-02(A)(5), please be advised that the construction on this project will begin on or shortly after February 16, 2011. Additionally, for your information, construction of the Harper Substation began in November of 2010 and an outage of the existing transmission line began on February 8, 2011 in which some of the hardware on the existing structures will be changed. We will notify you once the project has been completed.

If there are any questions concerning this matter, please contact me at (330) 384-5955.

Sincerely,



Jessica Thacker  
Associate Engineer  
Energy Delivery Transmission and  
Substation Design  
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

PUCO

2011 FEB 22 PM 2:45

RECEIVED-DOCKETING DIV

This is to certify that the images appearing are an  
accurate and complete reproduction of a case file  
document delivered in the regular course of business  
Technician JD Date Processed 2-22-11