



## *Legal Department*

**American Electric Power**

1 Riverside Plaza  
Columbus, OH 43215  
ecmiller1@aep.com

**Erin C. Miller**

Contract Attorney

(614) 716-1637 PHONE  
(614) 716-2975 FAX  
(614) 230-9078 CELL

Klaus Lambeck, Chief Commission Staff  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, Ohio 43215

January 30, 2012

**RE: Construction Notification**  
**Case No. 11-5513-EL-BNR Poston-Harrison 138 kV Line**  
**(Service to South Central Power Company's Buena Vista Distribution Station)**

Dear Mr. Lambeck:

In accordance with Rule 4906-5-02, Ohio Administrative Code ("OAC"), AEP Ohio Transmission Company ("AEP Transco") submits this notice to inform you that construction on this project will commence on March 5, 2012 and is expected to be completed on June 1, 2012. Construction was originally set to commence on December 1, 2011, however, the project was delayed.

Should you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

//s/ Erin C. Miller  
Erin C. Miller, Counsel

**This foregoing document was electronically filed with the Public Utilities**

**Commission of Ohio Docketing Information System on**

**1/30/2012 3:28:45 PM**

**in**

**Case No(s). 11-5513-EL-BNR**

Summary: Letter of Notification Poston-Harrison 138 kV Line electronically filed by Erin C Miller on behalf of AEP Ohio Transmission Company, Inc.