

76 South Main St. Akron, Ohio 44308

2012 DEC 27 PM 4: 56

1-800-646-0400

December 19, 2012

PUCO Mr. Klaus Lambeck, Chief Facilities, Siting & Environmental Analysis Division Ohio Power Siting Board Public Utilities Commission of Ohio 180 East Broad Street Columbus, OH 43215-3793

Knox Transmission Substation Project

Start of Construction Notification Case Number 12-0864-EL-BSB

Dear Mr. Lambeck,

This is letter is in response to the OPSB's December 17, 2012 Order and Certificate on the Knox Transmission Substation Project in the above captioned Docket, and specifically Condition 9 of the Order. Please be advised that construction on the Project commenced earlier today, December 19, 2012. We will inform the Board's Staff once the Project is placed in service and when construction is completed.

If there are any questions concerning this information, please call me at (330) 761-4268.

Sincerely,

Theodore R. Krauss Manager Siting, Survey & Right-of-Way Energy Delivery, Transmission Engineering FirstEnergy Service Company

Attachments cc: J. O'Dell (OPSB)

> This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business. Technician ______ Date Processed 12 / 27 / 12

