

RECEIVED-DOCKETING DIV

2013 MAR -7 AM 9:25

PUCO

# Memo

**To:** Docketing Division

**From:** George Martin, Grade Crossing Planner, Rail Division

**Re:** PUCO Case No. 12-1692-RR-FED, Request for a 30-day extension of time to complete a grade crossing project

**Date:** March 7, 2013

On June 13, 2012, the Commission issued a Finding and Order, which in part, directed CSX Transportation (CSX) to install mast-mounted flashing lights and roadway gates at TR 33, Pleasant Township, Logan Township, DOT# 538715L, on or before March 13, 2013.

On March 4, 2013, CSX filed in this case a request for an additional 30 days to complete this project, due to possible design changes regarding the offset of the gates from the roadway, and the possible need for platform on the warning device in the NW quadrant of the crossing.

Staff has determined through discussions with Commission field staff, CSX, and the Ohio Rail Development Commission project manager that this should allow ample time to complete the project. Accordingly, staff recommends that the Attorney Examiner grant this request.

C: Legal Department

Please serve the following parties of record

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.  
Technician     *RE*     Date Processed MAR 07 2013