



March 28, 2013

Mr. Klaus Lambeck, Chief
Facilities, Siting & Environmental
Analysis Division
Ohio Power Siting Board
180 East Broad Street
Columbus, OH 43266-0573

Beaver to Brownhelm Junction 345 kV Transmission Line Project
Case No. 11-4248-EL-BTX

Dear Mr. Lambeck,

In reference to the pre-construction meeting conference call on the morning of March 28, 2013 with the Board's staff regarding the removal of potential Indiana Bat roost trees, and subsequently approval to remove the potential Indiana Bat roost trees, please be advised that limited construction on the Project commenced on March 28, 2013. We will notify you when the next phase of the construction activities on the Project commence. We will also notify you once the project has been completed and placed in service.

If you have any questions regarding this project, please contact me at (330) 384-2526.

Sincerely,

Scott M. Humphrys
Transmission Specialist
Energy Delivery Transmission and Substation
Design
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

RECEIVED-DOCKETING DIV

2013 APR - 1 PM 4:30

PUC

This is to certify that the images appearing are an
accurate and complete reproduction of a case file
document delivered in the regular course of business
Technician AS Date Processed 4/11/13