

American Electric Power

1 Riverside Plaza Columbus, OH 43215 ecmiller1@aep.com

Erin C. Miller Contract Attorney

(614) 716-1637 PHONE (614) 716-2975 FAX (614) 230-9078 CELL

Klaus Lambeck, Chief Commission Staff Ohio Power Siting Board 180 East Broad Street Columbus, Ohio 43215

July 2, 2013

RE: Poston-Harrison 138kV Line (Service to South Central Power Company's Buena Vista Distribution Station)
Case Number 11-5513-EL-BNR

Dear Mr. Lambeck:

In accordance with Rule 4906-5-02, Ohio Administrative Code ("OAC"), AEP Ohio Transmission Company ("AEP Transco") provides notice to the Ohio Power Siting Board that construction on the Poston-Harrison 138 kV line is complete and service was restored on June 5, 2012.

Should you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Erin C. Miller _____ Erin C. Miller, Counsel This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

7/2/2013 1:58:13 PM

in

Case No(s). 11-5513-EL-BNR

Summary: Notice that Construction is Complete (Poston-Harrison 138 kV Line) electronically filed by Erin C Miller on behalf of AEP Ohio Transmission Company, Inc.