



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

August 20, 2014

Via Electronic Filing

Ms. Barcy McNeal
Administration/Docketing
Public Utilities Commission of Ohio
180 East Broad Street, 11th Floor
Columbus, OH 43215-3793

**Re: Dominion East Ohio Cedar Lane Farm Project,
OPSB Case No. 11-4796-GA-BNR**

Dear Ms. McNeal:

We discovered that, through inadvertence, Dominion East Ohio had not caused a letter to be filed for the record stating that construction of the Cedar Lane Farm pipeline (PIR #698) began September 1, 2011, and was completed by October 14, 2011.

If you have any questions please call at the number listed above.

Sincerely,

Sally W. Bloomfield

Cc: Ed Steele

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

8/20/2014 3:46:49 PM

in

Case No(s). 11-4796-GA-BNR

Summary: Correspondence Dominion East Ohio electronically filed by Teresa Orahood on behalf of Sally Bloomfield