

Director, Ohio Environmental Protection Agency
Director, Ohio Development Services Agency
Director, Ohio Department of Health
Director, Ohio Department of Natural Resources
Director, Ohio Department of Agriculture
Public Member
Ohio House of Representatives
Ohio Senate

December 16, 2014

Alexander C. Daberko Trishe 591 W. Putnam Ave. Greenwich CT, 06830

Commencement of Construction Case Number: 13-0197-EL-BGN

Dear Sir:

Staff attended your December 16, 2014 preconstruction conference for the above referenced project. At the conference, construction-related issues were satisfactorily addressed. In addition, Staff has reviewed the applicable materials.

Staff believes that the Board's conditions for the project have been adequately addressed. As such, construction of the facility may commence. The construction activities approved for this phase of the project shall be limited to the four access roads as discussed in the meeting. Construction involving the six foundation structures may commence once the financial assurance for decommissioning has been resolved in accordance with the conditions of the certificate. A subsequent preconstruction meeting shall be required prior to commencement of additional construction activities.

Please notify the Board before construction activities start and once construction is complete.

Please also note that Staff will periodically be on-site throughout construction of this project, and will check in with your office prior to entering portions of the site.

If you have any questions regarding the above, please contact me or Grant Zeto at (614) 644-7743.

Sincerely,

Ray Strom, Chief

Power Siting, Efficiency, & Renewable Energy

Ohio Power Siting Board

614-466-7707

This foregoing document was electronically filed with the Public Utilities

**Commission of Ohio Docketing Information System on** 

12/17/2014 7:47:30 AM

in

Case No(s). 13-0197-EL-BGN

Summary: Correspondence electronically filed by Mrs. Yvonne W Cooper on behalf of Staff of OPSB