



RECEIVED-DOCKETING DIV

2014 DEC 29 PM 3: 22

1-800-646-0400

December 22, 2014

Mr. Edward Steele  
Ohio Power Siting Board  
180 East Broad Street  
Columbus, OH 43215-3793

PUCO

**Chamberlin-Mansfield 345 kV Transmission Line Loop to Hanna Substation**  
**Case No. 13-0834-EL-BLN**  
**Completion of Construction**

Dear Mr. Steele,

This letter is associated with the Letter of Notification submitted on April 15, 2013 for the Chamberlin-Mansfield 345 kV Transmission Line Loop to Hanna Substation Project. As previously indicated, these facilities began commercial operation on May 28, 2014, while minor construction activities continued. Please be advised the minor construction activities, primarily maintaining erosion controls while vegetation become reestablished in areas disturbed by construction, have been completed and the Notice of Termination of Ohio EPA NPDES General Permit OHC000004 was processed shortly before the end of November. As such, construction of the project has been completed on approximately December 1, 2014. Additionally it may be helpful to note that construction of the Bruce Mansfield-Glenwillow 345 kV Transmission Line (Docket 12-1726-EL-BLN) continues and partially overlaps the east end of the Chamberlin-Mansfield 345 kV Transmission Line Loop to Hanna Substation Project.

If you have any questions regarding this project, please contact me at (330) 761-4268.

Sincerely,

Ted Krauss,  
Manager Siting, Survey & Right-of-Way  
FirstEnergy Service Company

cc: J. O'Dell (OPSB)

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.  
Technician JA Date Processed DEC 29 2014