



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP
100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

December 30, 2014

Via Electronic Filing

Ms. Barcy McNeal
Public Utilities Commission of Ohio
Administration/Docketing
180 East Broad Street, 11th Floor
Columbus, OH 43215-3793

**Re: Northwest Ohio Wind Energy, LLC, now Trishe Wind Ohio, LLC,
Case No. 13-197-EL-BGN**

Dear Ms. McNeal:

On December 16, 2013, the Ohio Power Siting Board ("Board") issued a Certificate of Environmental Compatibility and Public Need subject to a number of conditions to Northwest Ohio Wind Energy, LLC ("NOWE"). On November 24, 2014, the Board approved an application that the NOWE certificate be transferred to Trishe Wind Ohio, LLC ("Trishe")

After a preconstruction meeting held on December 16, 2014, the Board authorized Trishe to commence construction for certain access roads and turbine foundations in letters dated December 16, 2014 and December 19, 2014. In part, this authorization requires Trishe to provide the Board notice of the start and completion dates of construction.

The construction of the access roads commenced on December 17, 2014. The construction of the turbine foundations commenced on December 19, 2014. All construction was completed on December 30, 2014.

Please do not hesitate to contact me if you have any questions.

Sincerely,

Sally W. Bloomfield

cc: Grant Zeto
Chris Cunningham

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

12/30/2014 3:16:11 PM

in

Case No(s). 13-0197-EL-BGN

Summary: Correspondence of Trishe Wind Ohio, LLC Notifying OPSB of the Start and Completion of Limited Construction electronically filed by Teresa Orahod on behalf of Sally Bloomfield