

FILE

**Public Utilities  
Commission of Ohio**

# Memo

**To:** Docketing Division  
**From:** George Martin, Grade Crossing Planner, Rail Division  
**Re:** PUCO Case No. 14-489-RR-FED, Request of Norfolk Southern Railway for a 30-day extension of time to complete a grade crossing project in Hamilton County  
**Date:** January 16, 2015

---

By its Entry dated April 23, 2014, the Commission ordered, in part, that Norfolk Southern Railway (NS) install mast-mounted flashing lights and roadway gates at Beech Street, Village of St. Bernard, DOT# 524746U, on or before January 23, 2015.

On January 15, 2015, NS filed in the docket a request for a 30-day extension of time to complete the project due to a utility relocation involving a Duke Energy overhead line.

On June 4, 2014, NS made staff aware of the utility issues it faced at this crossing, which involved the relocation of a Duke Energy overhead line. The relocation process involved Duke Energy surveying the overhead line, then designing a layout of the new utility pole location, then obtaining internal approval for the design, followed by processing a permit for NS, followed by construction.

Upon review, staff finds that NS request is well made, and recommends that the Attorney Examiner grant the request.

RECEIVED-DOCKETING DIV  
2015 JAN 16 AM 10:28  
PUCO