



COLUMBUS | CLEVELAND
CINCINNATI-DAYTON
MARIETTA

BRICKER & ECKLER LLP

100 South Third Street
Columbus, OH 43215-4291
MAIN: 614.227.2300
FAX: 614.227.2390

www.bricker.com
info@bricker.com

Sally W. Bloomfield
614.227.2368
sbloomfield@bricker.com

March 18, 2015

Via Electronic Filing

Ms. Barcy McNeal
Administration/Docketing
Public Utilities Commission of Ohio
180 East Broad Street, 11th Floor
Columbus, OH 43215-3793

**Re: Dominion East Ohio McDonald Village North
(Ohltown-McDonald Road to Niles East Border Station),
Case No. 10-145-GA-BNR**

Dear Ms. McNeal:

On February 22, 2010, Dominion East Ohio filed a letter with the Ohio Power Siting Board ("Board") in the above-referenced case confirming that construction was to begin on March 8, 2010. However, through an inadvertence, the Applicant did not notify the Board the actual date construction began and the date when construction was completed.

The actual start date of construction was March 15, 2010. Construction was completed on June 10, 2010. My apologies for this oversight.

If you have any questions please call at the number listed above.

Sincerely,

Sally W. Bloomfield

Cc: Ed Steele

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

3/18/2015 3:44:50 PM

in

Case No(s). 10-0145-GA-BNR

Summary: Correspondence of Dominion East Ohio electronically filed by Teresa Orahood on behalf of Sally Bloomfield