VORYS

Vorys, Sater, Seymour and Pease LLP Legal Counsel

614.464.6400 | www.vorys.com

Founded 1909

Michael J. Settineri Direct Dial (614) 464-5462 Direct Fax (614) 719-5146 Email mjsettineri@vorys.com

April 7, 2015

Ms. Barcy F. McNeal, Secretary Public Utilities Commission of Ohio 180 East Broad Street, 11th Floor Columbus, OH 43215-3793

> Re: Carroll County Energy LLC Case No. 13-1752-EL-BGN Case No. 14-2085-EL-BGA Notice of Commencement of Construction

Dear Ms. McNeal:

The Ohio Power Siting Board's April 28, 2014 Opinion, Order, and Certificate approving Carroll County Energy LLC's ("CCE") Certificate of Environmental Compatibility and Public Need to Construct an Electric Generation Facility incorporated the Notice of Filing List of Commitments docketed on February 5, 2014 and the Joint Stipulation and Recommendation filed on March 10, 2014, both of which established commitments and conditions that are to be followed.

Commitment #4 of the Notice of Filing List of Commitments provides that:

As the information becomes known, the Applicant shall provide to Staff the date on which construction will begin, the date on which construction was completed, and the date on which the facility begins commercial operation.

In compliance with Commitment #4, this letter serves as notice that CCE will begin mobilization and construction within the timeframe of Wednesday April 8, 2015 to Friday April 10, 2015.

Please call me or Amy Frazier, Associate General Counsel and Manager, Environmental Permitting, Advanced Power Services (NA) Inc. at 617-456-2209 if you have any



Ms. Barcy F. McNeal, Secretary April 7, 2015 Page 2

questions regarding this correspondence. Thank you in advance for your consideration.

Very truly yours,

Michael J. Settineri

MJS/smg

cc: Mr. James O'Dell

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

4/7/2015 1:55:33 PM

in

Case No(s). 13-1752-EL-BGN, 14-2085-EL-BGA

Summary: Correspondence regarding the commencement of construction electronically filed by Mr. Scott M Guttman on behalf of Carroll County Energy LLC