

FILE



76 South Main Street
Akron, Ohio 44308

RECEIVED-DOCKETING DIV

2015 JUL -6 PM 2:58

1-800-646-0400

PUCO

July 1, 2015

Ms. Barcy F. McNeal
Docketing Division
The Public Utilities Commission of Ohio
180 East Broad Street
Columbus, OH 43215-3793

Construction Notice
Wadsworth Muni Silvercrest-West Akron 138 kV
Transmission Line By-Pass at Pine Substation Project.
Case No. 14-1422-EL-BNR

Dear Ms. McNeal,

The following information is being provided to update the Docket for the above referenced Project.

In accordance with Ohio Administrative Code §§ 4906-5-02(B)(5) and 4906-5-02(B)(6), the Board's approval of this Project allowed American Transmission Systems, Incorporated, ("ATSI") make a temporary facility approved in Case No. 13-1018-EL-BNR, permanent. Because of the nature of this approval, ATSI considers October 22, 2014, the date the Board approved this Construction Notice, as the construction start date. Because the facility was already installed on that date, for purposes of this Construction Notice, construction was considered complete on October 23, 2014.

If there are any questions concerning this matter, please contact me at (330) 384-2740.

Sincerely,

William R. Beutler

William R. Beutler
Engineer,
Energy Delivery Transmission and
Substation Design
FirstEnergy Service Company

cc: J. O'Dell
R. Strom

This is to certify that the images appearing are an accurate and complete reproduction of a case file document delivered in the regular course of business.
Technician Am Date Processed 7/6/15