



Vorys, Sater, Seymour and Pease LLP
Legal Counsel

Michael J. Settineri
Direct Dial (614) 464-5462
Direct Fax (614) 719-5146
Email mjsettineri@vorys.com

October 13, 2015

Mr. James O'Dell
Ohio Power Siting Board
180 East Broad Street, 6th Floor
Columbus, Ohio 43215-3793

Re: Preconstruction Conference for Phase II of Natural Gas Pipeline &
Commencement of Phase II Pipeline Construction
Case No.: 13-2425-GA-BNR

Dear Mr. O'Dell:

As you are aware, Carroll County Energy LLC ("CCE") is currently constructing a natural gas pipeline to supply its electric generating facility, Case No. 13-1752-EL-BGN. This natural gas pipeline is being constructed in two phases, Phase I and Phase II. CCE has completed Phase I construction. With regard to Phase II construction, CCE conducted a pre-construction conference on Thursday, October 8, 2015 with the Board's Staff in attendance. CCE anticipates commencing Phase II pipeline construction on or around Monday, November 2, 2015.

By copy to Ms. Barcy McNeal, a copy of this correspondence will be filed on the docket in the above-referenced proceedings.

Please call me or Amy Frazier, Associate General Counsel and Manager, Environmental Permitting, Advanced Power Services (NA) Inc. at 617-456-2209 if you have any questions regarding this correspondence.

Very truly yours,

A handwritten signature in blue ink, appearing to read "Mick J. Settineri", with a long horizontal line extending to the right.

Michael J. Settineri

MJS/vssp
Enclosure

cc: Ms. Barcy McNeal

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

10/13/2015 4:29:30 PM

in

Case No(s). 13-2425-GA-BNR

Summary: Correspondence Regarding Phase II Construction electronically filed by Mr. Michael J. Settineri on behalf of Carroll County Energy LLC