



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

Chairman Andre T. Porter
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

January 25, 2016

Matthew J. Satterwhite
Senior Counsel –
(614) 716-1915 (P)
(614) 716-2014 (F)
mjsatterwhite@aep.com

**Re: PUCO Case No. 15-2036-EL-BLN
Rexford 138 kV Extension Project
Letter of Notification**

Dear Chairman Porter,

In accordance with Rule 4906-5-02, Ohio Admin. Code, AEP Ohio Transmission Company, Inc. ("AEP Transco") submits this notice to inform you that construction on this project will commence on January 25, 2016.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Matthew J. Satterwhite

Matthew J. Satterwhite
Counsel for
AEP Ohio Transmission Company, Inc.

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

1/25/2016 10:40:16 AM

in

Case No(s). 15-2036-EL-BLN

Summary: Letter of Notification re Construction Start Date electronically filed by Mr. Matthew J Satterwhite on behalf of AEP Ohio Transmission Company