



Legal Department

American Electric Power
1 Riverside Plaza
Columbus, OH 43215-2373
AEP.com

Hector Garcia
Senior Counsel –
Regulatory Services
(614) 716-3410 (P)
(614) 716-2014 (F)
hgarcia1@aep.com

Chairman Andre T. Porter
Ohio Power Siting Board
180 East Broad Street
Columbus, Ohio 43215

February 15, 2016

**Re: Case No. 15-1756-EL-BLN Letter of Notification, Construction Start Date
Nottingham-Freebyrd 138 kV Electric Transmission Line Adjustment Project**

Dear Chairman Porter,

In accordance with Rule 4906-5-02, Ohio Admin. Code, AEP Ohio Transmission Company, Inc. ("AEP Transco") submits this notice to inform you that construction on this project will commence on February 29, 2016.

AEP Transco has withdrawn Case No. 14-1819-EL-BLN, as required by the Ohio Power Siting Board in its approval of Case No. 15-1756-EL-BLN.

If you have any questions, please do not hesitate to contact me.

Respectfully Submitted,

/s/ Hector Garcia
Hector Garcia
Senior Counsel
AEP Ohio Transmission Company, Inc.

This foregoing document was electronically filed with the Public Utilities

Commission of Ohio Docketing Information System on

2/15/2016 5:23:08 PM

in

Case No(s). 15-1756-EL-BLN

Summary: Letter of Notification re Construction Start Date electronically filed by Mr. Hector Garcia on behalf of AEP Ohio Transmission Company